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This publication implements Air Force Instruction (AFI) 91-202 Air Force Material Command
(AFMC) Supplement. This publication provides further policy and guidance to Chapter 13. It
directs the application of system safety principles to the planning and conduct of all Air Force
Test Center (AFTC) and other designated AFMC test programs (reference paragraph 1.5)
regardless of the agency conducting the tests. It also provides guidance for the application of
system safety principles to AFTC training programs, logistics testing, and publications.
Organizations within AFTC will supplement this instruction to provide a detailed local test
safety review process. Draft supplements must be submitted to AFTC/SE for coordination and
TW or Complex Commander for approval. Attachment 1 lists abbreviations and acronyms used
in this instruction. Refer recommended changes and questions about this publication to the
Office of Primary Responsibility (OPR) using the AF Form 847, Recommendation for Change of
Publication; route AF Forms 847 from the field through the appropriate functional chain of
command. The authority to waive wing/unit level requirements in this publication is Tier 3. See
AFI 33-360, Publications and Forms Management, Table 1.1 for a description of the authorities
associated with the Tier numbers. Submit requests for waivers through the chain of command to
the appropriate Tier waiver approval authority, or alternately, to the Publication OPR for non-
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tiered compliance items. Ensure that all records created as a result of processes prescribed in this
publication are maintained in accordance with (IAW) Air Force Manual (AFMAN) 33-363,
Management of Records, and disposed of IAW Air Force Records Disposition Schedule (RDS)
located in the Air Force Records Information Management System (AFRIMS).

(EDWARDSAFB) This publication supplements Air Force Test Center (AFTC) Instruction 91-
203, AFTC Test Safety Review Policy. It provides further policy and guidance on the 412th Test
Wing (412 TW) Test Safety Review Process and applies to all Edwards Air Force Base units
involved in the Test Safety process. Ensure that all records created as a result of processes
prescribed in this publication are maintained in accordance with (IAW) Air Force Manual
(AFMAN) 33-363, Management of Records, and disposed of IAW Air Force Records
Information Management System (AFRIMS) Records Disposition Schedule (RDS). See
Attachment 1 for a glossary of references and supporting information. Refer recommended
changes and questions about this publication to the Office of Primary Responsibility (OPR)
using the AF Form 847, Recommendation for Change of Publication; route AF Forms 847 from
the field through the appropriate functional chain of command. See paragraph 1.7.2. for waiver
request routing procedures. This publication may be supplemented at any level, but all direct
Supplements must be routed to the OPR of this publication for coordination prior to certification
and approval. This instruction does not require tiers at or below the Wing level.
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Chapter 1
INTRODUCTION

1.1. General. The intent of this instruction is to establish a framework and basic requirements
for AFTC test safety programs. This instruction further establishes basic vocabulary and
definitions to be used universally throughout AFTC. Within the framework of this instruction,
wings or their equivalent are expected to develop processes to fulfill the requirements of this
instruction.

1.2. Test Safety Review Process. A Test Safety Review Process typically comprises the
following functions or phases: Planning (Chapter 4), Review (Chapter 5), Coordination and
Approval (Chapter 6), Execution (Chapter 7), Revisions (Chapter 8), Feedback, and Test
Completion and Termination. This instruction provides overall policy and guidance for test
safety activity to ensure standardization of AFTC organizations while adhering to Air Force
Instructions and Air Force Material Command Supplements. Organizations within AFTC will
supplement this instruction to provide further test safety process details that uniquely apply to
their specific test safety requirements.

1.2.1. (Added-EDWARDSAFB) Figure 1.1 is a flow diagram of the 412 TW Test Safety
Review Process, which consists of three distinct phases: safety planning, final safety review
and approval. The overall process begins when the test organization receives the customer’s
test requirements and begins technical planning.

1.2.2. (Added-EDWARDSAFB) The goal of the Safety Planning Phase is to produce a
robust and high quality safety plan that identifies all the test unique hazards with sufficient
controls (within program constraints) to support test approval in a timely manner. Chapter 4
discusses the requirements of the Safety Planning Phase.

1.2.3. (Added-EDWARDSAFB) The Final Safety Review Phase comprises a safety review
and risk assessment of the finalized test safety planning by a panel of independent
operational and technical experts and is described in Attachment 5. Additional guidance is
provided in Attachments 6, 7 and 8 for each type of safety review; Safety Review Board,
Electronic Safety Review and Negligible Risk Review.

1.2.4. (Added-EDWARDSAFB) The Approval Phase requires that the test package be
coordinated and approved by senior leadership prior to execution. Chapter 6 outlines the
approval process.

1.2.5. (Added-EDWARDSAFB) During test execution, changes to test requirements,
unusual test events or ineffective or overly restrictive safety planning may require revisions
to test and/or safety plans. These revisions will be considered using the test safety review
process. Attachment 9 provides details for revising test and/or safety plans.

1.2.6. (Added-EDWARDSAFB) When the test program is complete, the test team will
close the test package and record lessons learned for other test programs to consider.
Closeout and lessons learned documentation requirements are included in Attachment 4.



Figure 1.1. (Added-EDWARDSAFB) Test Safety Review Process
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1.3. Safety Review Process Goals. The goal of any test safety review process is to prevent
mishaps during test activities.  This process should identify test hazards and establish both
procedures and corrective actions to eliminate or control the hazards. The process will allow
independent reviewers to evaluate test unique hazards identified by the test team, assess
proposed mitigations and corrective actions, and affirm the test team’s proposed overall risk
level. Once the independent review board has agreed upon and proposed an overall risk level,
the safety plan is reviewed and approved by leadership at a level appropriate for the assessed
risk.

1.4. Risk Management

1.4.1. Risk Management is the main tool used to prevent mishaps and is the essence of any
test safety review process within AFTC. While each test may be unique, the test safety
review process for each test will follow a predictable, consistent process. The policy outlined
in this instruction and the processes defined in local supplements are tailored to manage risk
unique to test activity.

1.4.2. At the discretion of subordinate units, the policy defined in this instruction and local
supplement may be used to complete and approve a Risk Management review of non-test
activities.

1.5. Safety Mindset. While test safety processes should be intentionally thorough, no process is
perfect. Everyone involved in test must maintain a safety mindset. A safety mindset does not
assume that a test is safe simply because the test has been reviewed and approved; rather, it is
continually on the lookout for previously unrecognized hazards during test planning and
execution. Once recognized, appropriate actions must be taken to prevent those hazards from
becoming mishaps.

1.6. Scope. This instruction applies to:
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1.6.1. Any ground or flight test activity utilizing AFTC assets. AFTC assets include:

1.6.1.1. Resources owned or possessed by AFTC (personnel, aircraft, equipment,
facilities, etc.).

1.6.1.2. Ranges or airspace owned or restricted for use by AFTC units.

1.6.2. Any activity where the AFTC/CC or subordinate commander has responsibility for the
safety of the general public as the Major Range and Test Facility Base Commander IAW
DoD 3200.11.

1.6.3. Any activity utilizing AFTC assets that presents unique hazards not covered by
published procedures or management directives.

1.6.4. AFMC assets when AFTC units are assigned as Lead Developmental Test
Organization (LDTO).

1.6.5. Any AFTC unit assigned or acting in the capacity of an LDTO that is responsible for
the safe conduct of test, even when AFTC assets are not at risk.

1.6.6. Any activities specified by the subordinate unit Test Safety Office.

1.6.6.1. (Added-EDWARDSAFB) Any air show or aerial demonstration conducted
using 412 TW aircrew or assets.

1.6.6.2. (Added-EDWARDSAFB) 412 TW developed flight training activities,
including USAF Test Pilot School (TPS) curriculum activities. See A10.3 for TPS
special procedures.

1.7. Waivers. The AFTC Commander is the waiver authority for this instruction. Guidance in
AFI 91-202, AFMC Sup Chapter 13 would still apply unless waived separately. The AFTC
Chief of Safety (AFTC/SE) may approve minor variations from this instruction provided that the
intent of the test safety process and this instruction are adequately met. Any variations or
waivers approved by AFTC will be documented in an MFR and included in the Safety Annex to
the Test Plan.

1.7.1. (Added-EDWARDSAFB) 412 TW Test Safety Office (412 TW/SET) may approve
minor variations from this supplement provided that the intent of the test safety process and
this supplement are adequately met.

1.7.2. (Added-EDWARDSAFB) To submit a waiver for AFTCI 91-203, route the request
to Air Force Test Center Safety Office (AFTC/SE) through 412 TW Safety Office (412
TWI/SE) and 412 TW/SET.

1.8. Authority. Compliance with AFTC Test Safety Review Policy does not provide authority
to violate Air Force, AFMC, or AFTC instructions or directives.

1.8.1. When a test activity must deviate from an AFI or other command directive, units will
comply with the applicable waivers/deviations process outlined in the applicable document.
A copy of the waiver will be filed in the Safety Annex. If the waiver authority is within the
local Wing or Complex chain of command, the waiver may be obtained during the approval
cycle and documented as a coordination comment within the Safety Annex.

1.8.2. When a test activity must deviate from a technical order or flight manual, units will
follow current command guidance. If a waiver is required, a copy of the approved waiver
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will be filed in the Safety Annex. Test teams will note the deviation in the test plan and
incorporate safety planning as required.
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Chapter 2
SAFETY RESPONSIBILITIES

2.1. Test Approval and Coordination Responsibilities

2.1.1. Responsibilities of personnel/organizations involved in the test safety approval and
coordination phase are as follows:

2.1.2. The AFTC/CC will:
2.1.2.1. Be the approval authority for this instruction.
2.1.2.2. Be the waiver authority for this instruction.
2.1.3. AFTC/SE will:
2.1.3.1. Establish test safety review policy for all AFTC organizations.
2.1.3.2. Review local supplements to this instruction.

2.1.3.3. Approve minor variations from this instruction that meet the intent of the test
safety process and this instruction.

2.1.4. AFTC Test Safety Office will:

2.1.4.1. Organize an annual test safety process meeting with all AFTC organizations to
review local test safety process best practices.

2.1.4.2. Assess compliance of AFTC organizations with this instruction when conducting
inspections in accordance with AFI 91-202.

2.1.4.3. Approve locally developed Test/System Safety training courses.
2.1.5. Wing or Complex Commander will: Approve local supplements to this instruction.
2.1.6. Wing or Complex Test Safety Office (or SE delegate if none exists) will:

2.1.6.1. Develop a local test safety review process as a supplement to this instruction.

2.1.6.2. Maintain the integrity of locally developed test safety review process to ensure
independent government review of safety planning documentation is being accomplished
for leadership approval decisions.

2.1.6.3. Provide initial and annually recurring test safety review process training for
Wing/Complex/Unit personnel (including contractor personnel as appropriate) who are
involved in test safety planning.

2.1.6.4. Incorporate lessons learned and best practices into appropriate training programs
and provide for discussion during AFTC’s annual test safety process meeting.

2.1.6.5. Provide guidance and assistance to test unit personnel on test safety planning.

2.1.6.5.1. (Added-EDWARDSAFB) Provide updated information on safety
documentation preparation, recent unusual test events, unidentified hazards, lessons
learned or other information deemed appropriate by the Chief of Test Safety for
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distribution to all Unit Test Safety Officers (UTSOs). This information should be
posted on the 412 TW/SET SharePoint site or distributed via other appropriate means.

2.1.6.6. Designate or act as the Safety Review Board (SRB) chairperson (if required).

2.1.6.7. Approve independent safety reviewers chosen by test teams in accordance with
Section 2.3.

2.1.6.8. Notify HQ AFMC/SE/A3 and asset owner of high risk tests, IAW AFI 91-
202_AFMCSUP.

2.1.6.9. Ensure an archive of approved test packages and associated documentation is
maintained and available to test teams.

2.1.6.10. (Added-EDWARDSAFB) Manage the UTSO program.

2.1.6.11. (Added-EDWARDSAFB) Provide safety planning advice to non-412 TW test
agencies.

2.1.6.12. (Added-EDWARDSAFB) Maintain this supplement. Solicit lessons learned
so they may be incorporated into future safety planning.

2.1.6.13. (Added-EDWARDSAFB) If HIGH risk test execution authority (TEA) is
delegated to 412 TW/CC, notify AFTC/SET upon approval of HIGH risk test packages.

2.1.7. (Added-EDWARDSAFB) 412 TW/SE will:

2.1.7.1. (Added-EDWARDSAFB) Approve minor variations from this instruction
supplement that meet the intent of the test safety process and this instruction supplement.

2.2. Test Unit Safety Planning Responsibilities

2.2.1. Responsibilities of personnel within a test unit during the test safety planning and
review phase are as follows:

2.2.2. Squadron Commanders (Test Unit Commander, Director or equivalent) will:

2.2.2.1. Review and provide coordination for all test and safety plans within their
organization.

2.2.2.2. Approve Low Risk test activities as delegated by Group CC (or equivalent).

2.2.2.3. Approve Negligible Risk test activities if applicable per local supplement to this
instruction.

2.2.2.4. Ensure all unit personnel involved in safety planning or execution are familiar
and comply with this instruction and local supplements and receive initial and annual test
safety training.

2.2.2.5. Support the AFTC test safety process, which may include operations and/or
technical personnel assigned to their test unit participating in independent review of other
test programs or activities.

2.2.2.6. (Added-EDWARDSAFB) Appoint the best qualified personnel as UTSOs and
ensure their availability to assist project personnel with test safety planning.

2.2.2.7. (Added-EDWARDSAFB) Ensure UTSOs and project safety leads (PSLs)
receive annual continuation training provided by 412 TW/SET.
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2.2.3. Safety plan authors will:

2.2.3.1. Complete a locally developed Test/System Safety training course offered by the
Wing/Complex Test Safety Office and approved by AFTC/SET.

2.2.3.2. Maintain currency by completing continuation training annually.

2.2.3.3. Develop safety plans in accordance with Chapter 4 of this Instruction and local
supplements.

2.2.3.4. Ensure drafted safety plans clearly and adequately provide enough information
to support an approval decision.

2.2.3.5. Identify a proposed final project risk level to the independent reviewers.
2.2.3.6. (Added-EDWARDSAFB) Note: PSLs will serve as safety plan authors.
2.2.4. Test Team will:

2.2.4.1. Determine if test methods, conditions, and resources in test methodology balance
safety and data needs.

2.2.4.2. Ensure all appropriate test techniques were considered. Choose the lowest risk
technique which efficiently meets test/data objectives.

2.2.4.3. Ensure appropriate test unique hazards related to test methods and system(s)
operation are identified and sufficiently controlled (eliminated, mitigated, or residual risk
determined to be acceptable).

2.2.4.4. Ensure tests are being conducted per published technical orders and Air Force
Instruction guidance, or waivers are submitted/approved.

2.2.4.5. (Added-EDWARDSAFB) Identify a safety plan author, the PSL, who will be
the focal point for all safety planning development for that test. This person, together
with the UTSO, will verify that the planning is being prepared according to this
instruction.

2.2.4.5.1. (Added-EDWARDSAFB) Quialifications for the PSL are:

2.2.4.5.1.1. (Added-EDWARDSAFB) An engineer with test experience who is
familiar with the system under test (SUT) and has been involved in the test plan
development. In cases where an external customer accomplishes test planning
without 412 TW involvement, the PSL needs to be familiar with the proposed test
events, the items(s) under test, test platform, system maturity and 412 TW assets
involved.

2.2.4.5.1.2. (Added-EDWARDSAFB) Completion of a 412 TW/SET Initial
Test System Safety training course.

2.2.4.5.1.3. (Added-EDWARDSAFB) Maintaining currency by attending
continuation training annually.

2.2.4.5.2. (Added-EDWARDSAFB) Qualifications for the UTSO are in
Attachment 11.

2.2.4.5.3. (Added-EDWARDSAFB) Qualifications for either the PSL or UTSO can
be amended or removed with 412 TW Chief of Test Safety approval.
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2.3. Independent Safety Reviewer Responsibilities

2.3.1. Independent Safety Reviewers must be independent of the test program and should
have appropriate qualifications; be senior in test experience or have formal Test Pilot School
training; and have sufficient expertise in the test activity to be reviewed. To the maximum
extent possible, independent safety reviewers should be the same individuals that served as
independent reviewers for the technical review (if applicable). For an SRB, minimal
membership includes Chief of Test Safety Office or designee as the SRB chairperson plus
technical, operations, test facility and maintenance reviewers (as required). The SRB
chairperson must be independent of the test program and a government employee. Senior
leaders (Squadron Commander or above) satisfy this requirement. Independent reviewers
will be approved by the Wing or Complex Test Safety Office in accordance with
qualification guidelines set forth in local supplements to this instruction. Individual reviewer
responsibilities are as follows:

2.3.2. SRB Chairperson will:

2.3.2.1. Ensure appropriate test unique hazards are identified and sufficiently controlled
(eliminated, mitigated, or residual risk determined to be acceptable).

2.3.2.2. Ensure general and special mitigation procedures are clear and unambiguous.

2.3.2.3. Ensure the safety assessment is clearly and concisely articulated to approval
authorities.

2.3.3. Technical Reviewer will: Ensure technical safety hazards are identified and
appropriately controlled (eliminated, mitigated, or residual risk determined to be acceptable).

2.3.4. Operations Reviewer will:

2.3.4.1. Ensure tests are executable, all test techniques were considered, and lowest risk
technique which efficiently meets test/data objectives was selected.

2.3.4.2. Ensure hazards related to operating the system are identified and appropriately
controlled (eliminated, mitigated, or residual risk determined to be acceptable).

2.3.5. Facility Reviewer (if required) will: Ensure hazards related to operating and
maintaining facility-based test systems are identified and appropriately controlled.

2.3.6. Maintenance Reviewer (if required) will: Ensure test conduct and execution does not
deviate from test article maintenance procedures or technical manuals.

2.3.7. Optional Reviewers, as deemed necessary by the SRB chair, may include but are not
limited to:

2.3.7.1. Range Safety/Range Operations Engineer
2.3.7.2. Flight Safety Representative

2.3.7.3. Test Engineer

2.3.7.4. System Safety Engineer

2.3.7.5. Ground Safety Representative

2.3.7.6. Weapons Safety Representative
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2.3.7.7. EOD Representative
2.3.7.8. Test Requestor / Item Contractor

2.3.7.9. Airspace Representative

2.3.7.10.
2.3.7.11.
2.3.7.12.
2.3.7.13.
2.3.7.14.
2.3.7.15.
2.3.7.16.
2.3.7.17.
2.3.7.18.

Logistics Representative

Munitions Representative

Fire Department Representative

Bioenvironmental Engineer

Medical Representative

Environmental Management Office Representative
Range O&M Representative

Laser or Directed Energy Safety Representative
Flight Termination System Analyst

13
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Chapter 3
RISK ASSESSMENT

3.1. General. Risk is defined as a combination of mishap severity and mishap probability. The
overall risk level is the degree of risk assumed by leadership in allowing the proposed test to be
accomplished in the manner described and under the conditions specified. Test teams will assess
risk; independent reviewers will evaluate test unique hazards identified by the test team, assess
proposed mitigations and corrective actions, and affirm the test team’s proposed overall risk
level. Once the independent review board has agreed upon a risk level, they will make a
recommendation for a final risk level to the Test Execution Authority (TEA) as outlined in
Chapter 6. Test teams use system safety techniques, prior experience, legacy system research,
and overall engineering judgment to identify test hazards and assess risk by evaluating the
credible outcome (mishap severity) of each hazard together with the associated probability of
occurrence. The mishap severity and probability is then plotted on a Risk Assessment Matrix to
determine the hazard’s overall risk level. Although the goal is to minimize risk through good
test and safety planning/review processes, the test may result in residual risk that must be directly
accepted by the TEA in accordance with Section 6.1.

3.2. Determine Mishap Severity. The mishap severity category is a qualitative assessment of
the most reasonable credible mishap consequence that could occur with all mitigation in place.
For activities at AFTC organizations, the mishap severity categories are shown in Table 3.1.
The assessment should incorporate engineering judgment and/or past experience with similar
tests or systems with all minimizing procedures and corrective actions in place. Descriptive
definitions should be used as the primary criteria for assessing mishap severity. However,
quantitative values may be used for higher cost test articles. Quantitative values for mishap
severity listed in Table 3.1 may be adjusted to match current guidance specified in AFI91-204,
Safety Investigations and Reports.

Table 3.1. Mishap Severity Definitions

MISHAP . ... 1 Mishap
SEVERITY Level Descriptive Quantitative Class
Catastrophic 1 Loss of life, aircraft, facility, or > $2M A

expensive and unique system

Severe injury, lengthy hospital stay, or
Critical 2 permanent injury. Severe aircraft, $500K -$2M B
equipment or property damage

Minor injury, medical treatment
Marginal 3 requiring lost work days, but no $50K - $500K C
permanent injury. Minor damage

Superficial injury, little or no first aid
Negligible 4 required. Incidental, less than minor < $50K D/E
damage

1 - Use values listed in table, or current AF191-204 guidance, whichever is higher
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3.3. Determine Mishap Probability. The safety reviewers will subjectively assess the mishap
probability with all mitigation in place. The mishap probability level should qualitatively and/or
quantitatively measure the likelihood of the mishap occurring due to personnel error,
environmental conditions, design inadequacies, procedural deficiencies, or system/subsystem
component failure or malfunction. The assessment should incorporate engineering judgment and
past experience with similar tests or systems with all minimizing procedures and corrective
actions in place. If available, the test team and safety reviewers should consider the system
safety analysis results from the contractor or system program office in order to understand areas
of known concern. For operations where there is a well-developed database or sophisticated
modeling/simulation, probabilities may be expressed quantitatively as 1 x 10™, 3.8 x 10°®, etc.
However, for developmental testing, the ability to compute numeric failure probability values
with confidence is difficult because these activities involve new, complex, and often unproven
systems. Therefore, Table 3.2 also contains descriptive probability definitions (along with some
example descriptive statements) that should be used as a standard to consistently assess mishap
probability for all AFTC test activities.

Table 3.2. Mishap Probability Definitions

Quantitative (Probability

Probability Level Descriptive of accurrence per event)
Frequent A Very likely to occur ° > 10"
Probable B Likely to occur ® <107 but > 107
Occasional c Some IikelihOfd to occur, but , ,

not expected <10” but > 10°
Remote D Unlikely to occur ° <107 but>10°
Improbable E Highly unlikely to occur <10°

1 - Event may be defined in local supplements to this instruction.

2 - Test activity (or something similar) done before and a mishap occurred or very nearly did. The test exceeds the design limits. There are
multiple test-unique single points of failure possible.

3 - Test activity (or something similar) done before and came close to a mishap. The test is at the design limit. There is at least one test-
unique single point of failure possible.

4 - All available analysis has been conducted and no information suggests the chance of mishap occurrence is Frequent or Probable. Test
activity may never have been done before but areas of concern have been identified. The test is nearing the design limit.

5 — Test activity (or something similar) done before with no problems encountered. Well within the design limits. No test-unique single
points of failure.

3.4. Risk Assessment Matrix. The risk assessment matrix, shown in Figure 3.1, is a tool for
assessing mishap risk of test hazards as documented in safety planning documents. The risk
categories are discretely divided into four shaded regions to distinguish between NEGLIGIBLE
(hashed), LOW (white), MEDIUM (grey), and HIGH (diagonal pattern) risk levels. The
correlation of approval authorities with the assigned overall risk level is discussed in Chapter 4.
Despite the discrete distinction between each risk level, safety reviewers are reminded of the
subjective nature of their assessment. This subjectivity is illustrated within the Risk Matrix
using two curved subjectivity lines. The region between the subjectivity lines denotes a
subjective MEDIUM risk level. Any block bisected by a subjectivity line becomes a “block of
subjectivity”. A subjective assessment differing from the discrete risk level blocks is addressed
further in Paragraph 3.6.1. The use of the matrix defined in Figure 3.1 and locally developed
Test Safety Review Processes defined in supplements to this instruction are in accordance with
AFI191-202, The US Air Force Mishap Prevention Program, AFMC Sup, Chapter 13.
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Figure 3.1. Risk Assessment Matrix

Mishap Severity Category
Catastrophic — 1 | Critical — 11 Marginal — 111 Negligible — 1V

Death, System/Facility Severe Injury, Major Minor Injury, Minor Less than Minor Injury or
Loss System/Facility Damage System/Facility Damage System/Facility Loss

e g. Class A Mishap e g. Class B Mishap (e‘g‘ Class C Mishap) (e.g. Class D/E Mishap)

Remote (D)

LOW

Improbable (E)
NEGLIGIBLE

Probability of Mishap Occurring During the Test

3.5. Negligible Risk. The negligible overall risk category reflects a subset of “low” risk
applicable to activities that are normal or routine operations. The Negligible Risk category is
defined as hazards where the severity and probability assessments fall in the Negligible Severity
column and Occasional, Remote, or Improbable Probability rows on the Risk Assessment
Matrix. Due to the subjective nature of any risk assessment, an overall assessment greater than
negligible for these blocks could still be appropriate.

3.5.1. For the severity category to be Negligible, the consequences of a mishap attributable
to test activities must be less than minor injury or system damage. For personnel, the impact
of the injury or illness equates to no work days lost. For equipment or facilities, less than
minor damage equates to losses less than $50,000 (or current Class D definition). Applicable
mishap probabilities for NEGLIGIBLE risk are limited to “occasional, “remote”, or
“improbable” levels. If the test team or reviewers identify test unique hazards that warrant a
Test Hazard Analysis document, then an overall risk category of NEGLIGIBLE is not
appropriate.

3.5.2. Examples include: ride-along data collection points, special instrumentation
checkouts, form-fit-function checkouts of non-critical hardware/software, sensor or system
tests, or logistics testing activities that do not directly affect the airworthiness of an aircraft or
performance of a test facility nor are they required for hazard avoidance.

3.6. Determine Overall Risk Assessment. An overall risk level assessment is accomplished
after all hazards to the test have been identified and mitigations are clearly defined and
documented in accordance with Section 4.4. Hazards that are unique to the test will be
documented in the AFTC Form 5000, Test Hazard Analysis (THA). Hazards associated with
normal operation and maintenance may be documented in a locally produced Baseline Hazard
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Analysis (BHA) form. Plot the combination of mishap severity and probability on the Risk
Assessment Matrix for each hazard. Once all the individual hazards are plotted, the test team
will discuss the safety aspects of the plan and propose an overall project risk level. Project risk
will be no lower than the lowest assessed risk from all the hazards. A detailed explanation of
THAs and BHAs is discussed in Section 4.4 Test Package Documentation.

3.6.1. Subjective Assessments. As discussed in previous sections, both the THA and overall
risk assessment can be highly subjective as each test team member and safety reviewer
incorporates engineering judgment and/or past experience with similar tests or systems into
their risk level assessment. Because of this subjectivity, a test team or safety reviewer may
conclude that risk levels that fall within “blocks of subjectivity” may be higher or lower than
depicted by the discreet risk level regions. For this reason, test teams and safety reviewers
may utilize the subjectivity lines to fine tune their risk assessment if THA or overall risk
assessment falls within a block bisected by a subjectivity line. The region between the
subjectivity lines denotes a subjective MEDIUM risk level. Therefore, subjective risk
assessments may only be adjusted one risk level higher or lower than the discrete risk
assessment. The use of subjectivity lines is at the discretion of each Wing or Complex per
supplements to this instruction.

3.6.2. THA Risk Assessment. The test team may assess the pre- and post-mitigation mishap
severity category and probability level by plotting both on the Risk Assessment Matrix at
Figure 3.1 This provides a comparison between initial and residual risk levels to evaluate
the adequacy of safety measures and best available solution. Test teams and safety reviewers
should note that although a minor improvement to the safety plan may not change the
assessed “severity”, “probability”, or “risk”; it will still reduce the actual risk. The residual
risk level determined by the test team for each THA acts as a proposal for the independent

safety reviewers to affirm or adjust as necessary.

3.6.3. Overall Risk Assessment. The test team will propose an overall risk level for the test
plan as determined by procedures discussed in this section. During the safety review phase
(outlined in Chapter 5), the independent safety reviewers will have a general discussion of
the test, identified hazards, and associated mitigation to generate opinions on the residual
risk. The discussions should be candid and result in a general agreement by the board,
although disagreements may occur. Safety reviewers will weigh the control measures in
place, their experience with the types of tests, and the system under test (SUT) to assess the
overall risk. The cumulative risk may (and frequently does) exceed the assessed risks for all
THAs individually. However, the overall risk cannot be lower than the risk associated with
any individual THA. The safety reviewers must also consider the complexity of the test, the
potential for safety-related “unknown unknowns”, and their own experience with similar test
activities. By using the Risk Assessment Matrix (Figure 3.1) and referencing the overall risk
level descriptions, shown in Table 3.3, each safety reviewer should assess overall risk and
provide justification for their assessment. This justification is especially important if
subjective assessments are incorporated as outlined in Paragraph 3.6.1
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Table 3.3. Overall Risk Level Assessment

Assessment Description and Implication
Tests or activities that present a significant risk to personnel,
HIGH RISK equipment, and/or property even after all precautionary measures

have been taken.

Tests or activities that present a greater risk to personnel, equipment,
MEDIUM RISK and/or property than normal operations even after all precautionary
measures have been taken.
Test or activities that present no greater risk than normal operations.
Routine supervision is appropriate
NEGLIGIBLE RISK Activities that are normal, routine, and operationally representative

LOW RISK

3.6.3.1. In some situations, sufficient information may not be available to complete a risk
assessment. The Test Safety Office of each AFTC organization will determine a course
of action to develop resolution and may reconvene the safety reviewers to perform the
assessment at a later date.

3.6.3.2. If appropriate, the risk may be assessed separately for AFTC and non-AFTC
assets, for different phases of the test programs, or for individual test events.

3.7. Elevated Risk Activities. Certain tests conducted at AFTC organizations have
demonstrated a higher than normal risk due to the inherent hazards involved. However, if the
analysis of test activities clearly indicates that the predicted performance (flying qualities, pilot
induced oscillation susceptibility, flutter margin, loads margin, etc.) is well within acceptable
levels, the test point need not be considered elevated risk. This may be especially true if the
analysis model has been validated through other simulation or test activity. In the absence of
quantitative probability data, however, use the following list of tests as a guide in identifying
those tests which require close analysis to determine if an elevated risk level is warranted. The
following list is not all inclusive, other similar activities may also be considered elevated risk:

3.7.1. Rocket motor test firing.

3.7.2. High Mach air load wind tunnel testing.
3.7.3. Radome vulnerability assessment testing.
3.7.4. Scaled model loads testing.

3.7.5. First flights of new/modified aircraft configurations (including new structures,
changes to: flying qualities, performance, armament configurations, and major T-2
modifications).

3.7.6. New or modified aircraft life support systems.

3.7.7. Flight envelope expansion.

3.7.8. Flutter testing.

3.7.9. High speed testing of legacy aircraft up to envelope limits.

3.7.10. Rejected takeoffs, or performance landings at high sink rates, high crosswinds, or
high brake energy levels.
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3.7.11.
3.7.12.
3.7.13.
3.7.14.
3.7.15.
3.7.16.
3.7.17.
3.7.18.
3.7.19.
3.7.20.
3.7.21.
3.7.22.
3.7.23.

Single-engine aircraft air start envelope determination.

High angle of attack, spin prevention and out of control tests.
Helicopter height-velocity envelope determination.

Ground and air minimum control speed determination.

Flight tests of development or prototype unmanned vehicles.
Tests involving high energy devices or hazardous materials.
Armament testing to include testing with live warheads.
Powered flight of developmental or prototype missiles.

Flight envelope clearance tests of new armament or release systems.
Photo/safety chase of any weapon during fly-out or termination.
Terrain avoidance and terrain following tests.

Initial man/equipment aerial deliveries.

Photo/safety chase of dynamic or low altitude maneuvering.

19
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Chapter 4
TEST SAFETY PLANNING PHASE

4.1. Test and Safety Planning. Safety planning and test planning are integral and iterative
processes, and as such, both should be interwoven to ensure the test methods incorporate safety
controls where possible. Well planned tests that consider and incorporate risk control measures
to eliminate or mitigate test hazards are inherently safer than test plans without this safety
emphasis. This chapter covers considerations and guidance during the test safety planning and
review phases.

4.2. Safety Considerations During Test Planning.

4.2.1. Test Approach or Build-up. During test plan development, the test team will carefully
consider the test approach or build-up. The way the test approaches a hazardous or unknown
condition must be clearly defined. If predictive analysis does not exist, or has questionable
validity, the test methodology may require a more refined buildup approach to offset the risk.
Criteria to continue, or more importantly when to stop, can provide good risk control by
providing a clearly defined roadmap into the test team’s decision making. This decision-
making process is extremely important and should be documented.

4.2.2. Test Plan Size and Complexity. The test team must consider the size and complexity
of the test plan and assess whether a review of a large, complex safety plan is more or less
advantageous than several smaller reviews. If feasible, teams may conduct test safety
planning for large, complex test plans in smaller, less complex safety plans matched to
progressive phases of the test program.

4.2.3. Integration. If the planned testing utilizes more than one test plan, test information
sheet (TIS), or procedure, it is incumbent upon the team to provide a clear test progression
description. Without a clear path, the ability to identify hazards appropriately and develop a
sensible risk assessment is difficult. The test team should be aware of this basic issue to
avoid significant and unplanned schedule delays caused by action items or cancelled safety
review boards.

4.3. Safety Planning Objectives.

4.3.1. Identify Test Unique Hazards. The team will identify unique hazards associated with
each type of test or activity. In some cases test activities may elevate the risk associated with
routine operational hazards, thus requiring additional safety planning. The following are
some additional suggestions for identifying test unique hazards.

4.3.1.1. Refer to archived safety planning for consideration of similar tests.

4.3.1.1.1. (Added-EDWARDSAFB) The 412 TW Test Safety Planning archive is
located on the 412 TW/SET SharePoint site or available from 412 TW/SET. This
archive is only accessible by US military and DoD civilians.

4.3.1.2. Contact personnel or test teams with experience in similar test activities or
testing.

4.3.1.3. Research technical aspects via technical libraries, internet, etc.
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4.3.2. Eliminate or Control Hazards in the Following Order of Precedence.

4.3.2.1. Design the test to eliminate the probability of the hazard occurring. This could
include a decision to not perform the test if the risk is deemed to be unacceptably high. A
redesign of the system to eliminate the hazard is another option.

4.3.2.2. Change the test methodology to reduce the probability, severity, or exposure to
the hazard (building up to the test condition can be a strong control method).

4.3.2.3. Incorporate safety devices (e.g. spin chute, or additional power sources).
4.3.2.4. Provide caution and warning devices to detect an unsafe condition or trend.

4.3.2.5. Develop procedures and training when it is impractical to change the design or
test methodology.

4.4. Test Package Documentation

4.4.1. The “test package” shall be an all-encompassing package of documents consisting of a
test plan, safety plan, and any other appendices or documentation that support the test
planning. The safety plan will be located in the “Safety Annex” to the test plan. Additional
guidance on the test planning process and documentation can be found in local Wing or
Complex test planning instructions.

4.4.1.1. (Added-EDWARDSAFB) Test package and Safety Plan documentation
formats and initial test package layout are described in Attachment 2.

4.4.2. The safety plan should follow documentation guidance from Chapter 13, paragraph
13.5.4, of AFI 91-202, The US Air Force Mishap Prevention Program as supplemented by
AFMC. The safety plan shall also include documentation of General Minimizing Procedures
(GMPs), THAs, BHASs, and a BSR (if applicable). THAs will be documented on an AFTC
Form 5000, Test Hazard Analysis. BHAs will be documented in accordance with local
supplements. Format and structure of the safety plan may be further defined in local
supplements to this instruction.

4.4.2.1. THAs are stand-alone documents that assess the risk associated with a single test
unique hazard. A hazard is any condition that has the potential of causing a mishap.
Confirm that the hazard is not a hazard associated with the basic operation of the aircraft,
test article, vehicle, system under test, or facility. If the hazard is not unique to the series
of tests, no THA is required. For example, midair collision with non-participating
aircraft and bird strikes are not generally considered test unique hazards. However,
should the very nature of the test increase the probability of these hazards above that of
normal operations, they should be addressed as test unique hazards. The THA will
include the following:

4.4.2.1.1. Mishap severity and probability of the Hazard as discussed in detail in
Chapter 3.

4.4.2.1.2. Causes are anything that could lead to the presence of the hazard. This is
the cause of the hazard, not the mishap. There may be more than one cause.

4.4.2.1.3. Effect is the mishap that may happen if the hazard is not controlled. The
mishap is what the THA is trying to prevent and is directly related to the mishap
severity level.
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4.4.2.1.4. Controls or Minimizing Procedures should be an action or procedure and
tied to a specific cause, causes, or effect it is trying to control. These attempt to break
the chain of events linking the causes to the hazard.

4.4.2.1.5. Corrective Actions or Emergency Procedures are the list of actions taken to
prevent or mitigate a mishap (the effect) if the hazard occurs. Actions may be taken
by the control room, ground personnel, flight crew, test facility operators, and anyone
else participating in the test. Test unique and hazard specific emergency procedures
would be listed here. If not test unique, corrective actions may state operation manual
procedures will be followed. These attempt to break the chain of events linking the
hazard to the mishap.

4.4.2.1.6. Comments are optional information that help support the THA risk
analysis but are not directive in nature and do not contribute to breaking the mishap
chain.

4.4.2.2. GMPs are stand-alone phrases/statements and used to address test article
restrictions, test build-up, critical parameter monitoring, go-no-go criteria, weather or
environmental criteria, and flight test chase requirements among other items of test safety
concern. Some general minimizing procedures from THAs or BHAs may be repeated as
a GMP if desired for emphasis.

4.4.2.3. Baseline Hazard Analysis (BHA) — An analysis used to document known
hazards concerned with the normal day-to-day operation and maintenance of a system,
subsystem or facility.

4.4.2.4. Baseline Safety Report (BSR) — A compilation of the entire baseline hazard
analysis for a test unit, plant operation, utility, etc. The BSR allows the individual hazard
analyses that make up the baseline to be evaluated in a comprehensive package and thus
shows the interaction of the systems and interfaces.

4.4.3. Safety plans may be prepared electronically or printed and arranged in hardcopy
format. Electronic signatures may be used for coordination and approval of electronic
packages.

4.4.3.1. (Added-EDWARDSAFB) Electronic packages are preferred. If electronic
packages are used, the test team will upload them to the 412 TW/SET SharePoint site and
E-mail a link to each coordination or approval member.

4.4.3.2. (Added-EDWARDSAFB) If hardcopy packages are used, the test team will
also upload a copy to the 412 TW/SET SharePoint site or provide a CD or DVD
containing all the documents included in the hardcopy package.

4.4.3.3. (Added-EDWARDSAFB) Variations to the hardcopy package format can be
authorized by 412 TW/SET.

4.4.4. Statement of Capability (SOC). The following wording must be included in any SOC
that is transmitted to a customer when the safety review process is required: “AFTC Safety
Review: The proposed test/activity must be reviewed using the procedures contained in
AFTCI 91-203, AFTC Test Safety Review Policy and any local supplements to this
instruction. To support this review, safety planning must begin early in the program.”
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4.4.4.1. (Added-EDWARDSAFB) The customer, with guidance from a locally
specified host organization, is responsible for providing information and technical
support to conduct the Test Safety Review Process. Without this information, the ability
of the 412 TW to identify hazards and develop a risk assessment will be difficult and can
result in lengthened review times. As a guide, the customer should provide the following
information to the host organization:

4.4.4.1.1. (Added-EDWARDSAFB) A system description with technical detail for
the systems under test.

4.4.4.1.2. (Added-EDWARDSAFB) Technical descriptions of test-enabling
modifications.

4.4.4.1.3. (Added-EDWARDSAFB) System safety hazard analyses.

4.4.4.1.4. (Added-EDWARDSAFB) Flight termination system descriptions and
reliability assessments, if applicable, IAW Range Commanders Council (RCC)
Document 319-10.

4.4.4.1.5. (Added-EDWARDSAFB) A clear description of test progression or
decision-making method if the proposed testing is complex, has multiple test paths or
uses multiple test plans or procedures.

4.4.4.1.6. (Added-EDWARDSAFB) Other relevant materials requested by the host
organization.

4.4.4.2. (Added-EDWARDSAFB) For planning purposes, plan to begin the Final
Safety Review phase of the test safety review process at least 50 calendar days prior to
the start of test with the goal of obtaining approval of the test package (which includes
the test plan and safety annex) no less than 7 calendar days before the test.

4.4.4.3. (Added-EDWARDSAFB) For tests or activities using non-Air Force assets
(e.g., flight tests or tests that have the potential to damage 412 TW property or the
environment), the pre-mishap plan shall be coordinated with 412 TW Flight Safety (412
TWI/SEF) and Disaster Preparedness (412 CE/CEXX). Contact 412 TW/SET for
guidance if required.

4.4.5. Mishap Accountability.  Detailed information on mishap accountability and
investigating responsibility must be provided by the test team in the Safety Annex when
deviating from AFI 91-204, or if non-Air Force assets are involved, to include pre-mishap
planning. A memorandum of agreement is the preferred method when multiple agencies are
involved.

4.5. (Added-EDWARDSAFB) Special Procedures. For safety planning or tests with special
considerations not covered elsewhere in this publication, see Attachment 10.
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Chapter 5
TEST SAFETY REVIEW PHASE

5.1. Safety Review Preparation. In preparation for an independent safety review, test teams
should perform the following:

5.1.1. Determine the type of safety review (examples in Paragraph 5.2.2) and consult
Wing/Complex Test Safety office for concurrence.

5.1.2. Evaluate the probability and severity category for each Test Hazard Analyses (THAS)
or Baseline Hazard Analyses (BHAs) (Chapter 3). Provide to the safety reviewers the
proposed overall risk level and any test points or test phases which may have a lower risk
than the overall risk level (if they exist). Include the rationale for the varying risk levels.
The proposed risk level(s) will be considered during the independent safety review.

5.1.3. Develop a list of safety reviewers following guidance in Section 2.3

5.1.4. (Added-EDWARDSAFB) Develop a realistic timeline to complete the final safety
review and approval in order to meet the desired start test date. Guidelines are provided in
Attachment 5 and are based on the type of safety review.

5.2. Safety Review. The purpose of the Safety Review phase is to allow an independent team to
formally review the test unit’s safety planning to ensure that all test hazards have been identified
and mitigated, and then assess the residual risk. The documentation from the Safety Review
phase should reflect a suitable level of clarity and maturity for the Test Execution Authority to
make an informed decision on whether to proceed with test execution. The Wing or Complex
Test Safety office is the focal point for the Safety Review phase.

5.2.1. Objectives:
5.2.1.1. Ensure appropriate test hazards associated with the test activity are identified.

5.2.1.2. Ensure the proposed risk control measures sufficiently mitigate (minimize or
eliminate) the hazards caused by the test/activity to an acceptable level.

5.2.1.3. Assess and recommend an appropriate residual risk level for the test/activity.

5.2.1.4. Ensure the safety annex clearly and adequately provides enough information to
support an approval decision by senior leadership.

5.2.2. Types of Independent Safety Reviews. Below are four types of independent safety
reviews that may be used to complete the safety review phase. The Wing or Complex Test
Safety office may advocate additional types of reviews as defined in local supplements to this
instruction. The test team will review relevant documentation and propose a review type to
the Test Safety office, who will make the final determination. The four types of independent
safety reviews are:

5.2.2.1. Safety Review Board (SRB).
5.2.2.2. Electronic Safety Review (ESR).
5.2.2.3. Combined Technical Review Board (TRB)/SRB.
5.2.2.4. Negligible Risk Review (NRR).
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5.3. Safety Review Board. The SRB is a formal safety review meeting attended by
independent safety reviewers and project personnel, and is chaired by a designated Wing or
Complex Test Safety office representative. The decision to conduct an SRB is based primarily
on the test plan size, complexity, maturity of test item/methodology, and expected risk level. To
the maximum extent possible, independent safety reviewers chosen for the SRB should be the
same individuals that served as independent reviewers for the technical review. This is to ensure
continuity of information regarding test methodology is preserved throughout the review and
approval process and should result in a more insightful and thorough SRB.

5.3.1. (Added-EDWARDSAFB) The 412 TW Safety Review Board process is described in
Attachment 6.

5.4. Combined TRB/SRB. For those tests that are easily understood, less complex, or lower in
risk, the test team may request a combined TRB/SRB in lieu of separate technical and safety
reviews to minimize impact to resources and shorten the timeline. Teams should contact the Test
Safety office for final determination on this course of action. Teams will ensure that the test plan
is sufficiently mature for safety review prior to the combined TRB/SRB.

5.5. Electronic Safety Review. The Electronic Safety Review is a formal safety review of test
packages by independent safety reviewers, to include the Test Safety office that occurs without a
meeting. The test package is typically distributed electronically and reviewed in parallel by the
safety reviewers. An Electronic Safety Review is appropriate when test activities are readily
understood by reviewers, tend to be less complex, and are lower in risk.

5.5.1. (Added-EDWARDSAFB) The 412 TW Electronic Safety Review process is
described in Attachment 7.

5.6. NEGLIGIBLE Risk Review. A Negligible Risk Review (NRR) is a streamlined technical
and safety review process applicable to a subset of low risk tests. Resultant test hazards cannot
have severities greater than “negligible” or probabilities greater than “Occasional” (See Figure
3.1, Risk Assessment Matrix). Test activities that are normal, routine, and operationally
representative are also candidates for an NRR process since the risk is effectively the same as the
operational risk.

5.6.1. NRR Quialification. NRR qualification of a test program should be proposed by the
test team to the Wing or Complex Test Safety office who will make the final determination
based on the following criteria:

5.6.1.1. The risk level for the test activity must be assessed as negligible and fall within
the hashed blocks in the Risk Assessment Matrix, (see Figure 3.1). Examples of these
activities are listed in Paragraph 3.5.2.

5.6.1.2. Testing will adhere to normal operating procedures and existing risk control
measures as defined in the approved flight manual(s), technical orders, test facility
procedures, and/or operational guidance/instructions (e.g. Air Force Instructions, Air
Force Materiel Command Instructions, and Air Force Test Center Instructions).

5.6.1.3. GMPs are allowed only to the extent that they clarify or further restrict already
existing guidance. If the test team or reviewers identify test unique hazards that warrant a
Test Hazard Analysis document, then the NRR process is not appropriate.



26

AFTCI91-203_EDWARDSAFBSUP 27 FEBRUARY 2015

5.6.1.4. Routine and existing aircrew/operator training, qualification, and proficiency are
sufficient to perform the test activity, test or maneuver.

5.6.1.5. Test procedures do not involve the use of abnormal or emergency procedures,
checklists or configurations.

5.6.1.6. For flight test, the SUT has no airworthiness impact, such that a failure or
malfunction of the SUT would cause the use of abnormal or emergency procedures to
safely recover the aircraft.

5.6.2. NRR documentation will be located in the Safety Annex to the Test Plan.

5.6.3. Each Wing/Complex may define a NEGLIGIBLE Risk Review and approval process
in a local supplement to this instruction. If defined locally, the NRR process will comply
with NRR qualification guidance in this Chapter and the approval coordination path defined
in Table 6.1.

5.6.4. (Added-EDWARDSAFB) The 412 TW Negligible Risk Review process is described
in Attachment 8.
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Chapter 6
TEST SAFETY APPROVAL PHASE

6.1. Approval Authorities and Notification Levels. All activities conducted in accordance
with paragraph 1.6 require approval before beginning execution. The approval phase provides
appropriate leadership the opportunity to make an informed risk acceptance and test approval
decision based on the safety review and risk assessment completed in the safety review phase.
The Test Execution Authority (TEA) for these activities is based on the proposed risk level as
outlined in Table 6.1. Approval is defined as permission to conduct or participate in the test
program or activity granted by the appropriate TEA. The TEA may require a Test Approval
Brief (TAB) to assist in making an informed decision. Signature of the TEA on AFTC Form
5001, Test Project Safety Review, constitutes acceptance of the risk and approval to begin
activities under the conditions set forth in the test package. A signed safety package does not
authorize deviation from Air Force, AFMC, or AFTC instructions or directives.

Table 6.1. Approval Process Coordination Path
NEGLIGIBLE MEDIUM

Organization Level Risk LOW Risk Risk HIGH Risk
Safety Office Coord Coord Coord Coord
Squ_adron CC (or Approve Coord Coord Coord
equivalent)

Group CC (or -

equivalent) Info Approve Approve Coord
Wing/Complex CC Not Required Info Info Coord
AFTC SE Not Required Not Required  Not Required Coord
AFTC CC Not Required Not Required  Not Required Approve**

HQ AFMC/SE/A3 Not Required Not Required  Not Required Info
* may be delegated in writing to Squadron CC (or equivalent)
** may be delegated in writing to Wing or Complex Commanders

6.2. Delegation. When approval authority is delegated to a lower organization level, the
approval coordination path in Table 6.1 is still followed but with an info copy sent to the original
approving authority. Signature delegation will be no lower than the applicable deputy/vice
commander.

6.3. LOW Risk Activities.

6.3.1. The Group CC (or equivalent) is the TEA for approval to execute all low-risk test
events. However, final approval to execute low risk test may be delegated in writing to the
Squadron CC (or equivalent) in compliance with AFI 91-202 as supplemented by AFMC.

6.3.1.1. (Added-EDWARDSAFB) Low risk approval authorities:

6.3.1.1.1. (Added-EDWARDSAFB) 412 Operations Group Commander (412
OG/CC). All flight tests and ground tests that involve aircraft operations. All flight
training or aerial events not covered under a test plan or approved publication.
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6.3.1.1.2. (Added-EDWARDSAFB) 412 Test Engineering Group Director (412
TENG/CL). Tests in EN controlled facilities. Joint approval with 412 OG/CC if
assets under OG control are involved in the test.

6.3.1.1.3. (Added-EDWARDSAFB) 412 Electronic Warfare Group
Commander/Director (412 EWG/CC or EWG/CL). Tests in EWG controlled
facilities. Joint approval with 412 OG/CC if assets under OG control are involved in
the test.

6.3.1.1.4. (Added-EDWARDSAFB) 412 Maintenance  Group = Commander
(MXG/CC). Logistics tests conducted in maintenance facilities not associated with a
specific test organization or not included as part of a flight test.

6.3.2. NEGLIGIBLE Risk activities, as defined in Paragraph 3.5, are a subset of LOW Risk
and may be approved no lower than the Squadron CC (or equivalent). If the Squadron CC is
unavailable for approval, NEGLIGIBLE Risk activities default to LOW Risk approval
requirements.

6.4. Elevated Risk Activities. Elevated risk activities are those that result in a residual risk
level of MEDIUM or HIGH. Example elevated risk activities are provided in Section 3.7 but are
not limited to activities on this list.

6.4.1. MEDIUM Risk Test Approval. The Group CC (or equivalent) is the TEA for
approval to execute all MEDIUM risk test events.

6.4.2. HIGH Risk Test Approval.

6.4.2.1. The AFTC/CC is the TEA for all HIGH risk test events. Final approval to
execute HIGH risk test may be delegated in writing to the Wing or Complex CC.

6.4.2.2. If non-AFTC assets/personnel are involved, the asset owner must be notified of
the high residual risk prior to test execution. Notification method will be established in
local supplements.

6.4.2.3. HQ AFMC/SE/A3 must be notified of high risk tests prior to execution in
accordance with AFI 91-202 AFMC Sup para 13.3.4.6. AFTC/SE will send this
notification in conjunction with HIGH risk safety plan approval. Wing/Complex Safety
offices will inform AFTC/SE when HIGH risk packages have been approved if TEA has
been delegated to Wing or Complex CC level.

6.5. Test Approval Brief. The TEA or any other Commander on the Approval Coordination
Path may require a Test Approval Brief to assist in making an informed decision. A TAB should
be an executive level meeting that provides a test program overview and highlights test unique
hazards, mitigation procedures, discussion points during the independent review, and any
contention or disagreement by the independent board and the test team. The TAB may be
combined with an SRB if the TEA is in attendance.

6.5.1. (Added-EDWARDSAFB) Approval Briefing Attendance.

6.5.1.1. (Added-EDWARDSAFB) Appropriate project personnel (government and
contractor) to answer such questions as may be reasonably expected to arise. As a
minimum, a project pilot (or test conductor for ground tests) and a project engineer will
attend.
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6.5.1.2. (Added-EDWARDSAFB) 412 TW/SET representative.

6.5.1.3. (Added-EDWARDSAFB) All coordinating officials that have not signed the
test package prior to the approval briefing are required. All coordinating officials who
have already signed must also be invited.

6.5.1.4. (Added-EDWARDSAFB) If an action item or coordination comment has not
been resolved, the commenting official should be present.

6.5.1.5. (Added-EDWARDSAFB) The independent safety reviewers should be invited
to attend and should be present if issues exist in the areas of their expertise.

6.5.2. (Added-EDWARDSAFB) Scheduling. The PSL is responsible for scheduling the
meeting time and location with coordination and approval officials. For example, a high risk
test package approval briefing to the AFTC/CC requires coordination with 412 TW/SET, 412
TWISE, 412 TWICT, 412 OG/CC, and 412 TW/CC. Coordination officials may wish to be
briefed prior to the approval authority.

6.5.2.1. (Added-EDWARDSAFB) Required attendees must be contacted to verify they
are aware of the briefing time, date, location and their ability to attend.

6.5.2.2. (Added-EDWARDSAFB) The PSL must also ensure appropriate computer,
projection, and communication support is available to conduct the meeting.

6.5.2.3. (Added-EDWARDSAFB) A copy of the approval briefing will be provided to
all attendees at least two working days in advance or as directed by the approval
authority.

6.5.3. (Added-EDWARDSAFB) Approval Briefing Format. The test team will provide a
briefing and will use the most current Approval Briefing Template as hosted on the 412
TWI/SET SharePoint site.

6.5.4. (Added-EDWARDSAFB) Approval Briefing Conclusion. The test team will make
all required changes to the safety documentation that result from the approval briefing. The
approval authority may approve the test package at the approval briefing with or without
conditions. Coordination comments made during the approval briefing will be written and
the wording verified by the commenting authority before adjourning the meeting so the test
team has clear understanding of tasking.

6.6. Acceptance of Safety Planning across AFTC.

6.6.1. An AFTC test program which has been approved through an AFTC test
wing/complex’s technical and safety review processes may be executed by a different,
supporting, AFTC test wing/complex.

6.6.2. The originating test wing will notify the supporting wing when the technical and
safety review processes are complete and the test program is approved for execution. The
originating test wing will provide the supporting wing with test and safety planning
documentation required under the originating test wing processes. The supporting wing may
accept this documentation as written, or may request additional safety or test review
following their own wing supplement to this instruction. Differences will be resolved by
equivalent TEAs from each wing. The supporting wing may then execute any assigned
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portion of a test program which has been approved to execute under the originating test wing
processes.

6.6.2.1. (Added-EDWARDSAFB) The originating test wing/complex or local
supporting/participating agency will provide the test package in the originating
wing/complex’s format with the addition of a cover letter memorandum for record
(MFR). This MFR will provide an executive summary stating a short overview of the
package, the assets at risk, participating units and appropriate local and/or originating
wing/complex points of contact for the test package.

6.6.2.2. (Added-EDWARDSAFB) The test package cover letter MFR will be signed at
the local leadership level commensurate with the assessed safety risk level (see Table 6.1)
and will indicate concurrence or non-concurrence. Signature and concurrence of this
MFR constitutes 412 TW acceptance of safety planning.

6.6.2.3. (Added-EDWARDSAFB) Variations of this MFR format requirement can be
authorized by 412 TW/SET. Additional information and/or briefings may be required by
the approval authority.

6.6.3. Test execution materials (e.g. test cards or mission decks) may be developed by either
the originating or supporting test wing. The organization creating the mission materials will
adhere to local guidance for formatting, content and approval. Mission materials will be
approved by the executing organization in accordance with their local procedures.
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Chapter 7
TEST EXECUTION PHASE

7.1. General. The procedures, restrictions, and mitigations documented in the Safety Plan must
be observed while conducting the test in order to maintain the accepted level of risk. Safety Plan
requirements take precedence over those specified in the test plan. The safety plan is a contract
between the test team and senior leadership.

7.2. Test Card/Test Period Directive Preparation and Approval.

7.2.1. Test Cards/Test Period Directives/etc. are documents describing the test activity
procedures in a step-by-step or checklist format. These documents are used by test teams to
successfully complete test activities. They may be reused for multiple test programs but
should not be overly general in documentation. Inherently, they should be a synopsis of
operation, test and/or manufacturing technical data immediately available to reference for the
test team in executing test activities effectively, efficiently and safely.

7.2.2. During test card or test period directive preparation, the test team will review
applicable general minimizing procedures, test hazard analysis and Baseline Hazard Analysis
to ensure the procedures comply with safety limits, procedural constraints or approved Test
Plan requirements.

7.2.3. Test execution procedures, whether documented in test cards or another format, must
be approved prior to use during testing. Test card approval levels will be documented in
local Wing/Complex instructions.

7.2.4. (Added-EDWARDSAFB) All test cards will be approved IAW EDWARDSAFBI
99-105, Test Control and Conduct.

7.2.5. (Added-EDWARDSAFB) The order or sequence of the test cards may have a direct
effect on the safety of a given test mission. Approved test cards, or “test decks,” may be
reordered or re-sequenced without re-approval if there is no impact to the required buildup
order or test safety. Test teams must ensure that test approaches and build-ups, as defined or
intended in the test and safety plans, are adhered to in all cases.

7.3. Test/Mission Execution Briefing. During the test/mission execution brief, the test team
will address the procedures and restrictions specified in the Safety Plan. As a minimum, all
general minimizing procedures, test hazard analyses and baseline hazard analyses applicable to
that particular test will be covered during the test briefing

7.4. Unusual Events. An “unusual event” or “unexpected test result” is any occurrence that
warrants a safety-related pause in the test program. If an unusual event occurs, the test team will
consult with the Wing or Complex Test Safety Office representative and associated test points
will be placed on hold. Once a recovery plan of action is determined, unusual events will
normally be documented with a safety plan amendment. Testing of the suspended test points
may be resumed upon approval of the appropriate change documentation, as described in
Chapter 8. Unusual events include, but are not limited to:

7.4.1. Damage to the test article or support equipment.
7.4.2. Exceeding safety of test limits.
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7.4.3. Unfavorable departure from predicted simulation/analysis.
7.4.4. Occurrence of a THA/BHA hazard requiring corrective action.

7.4.5. Occurrence of a hazard requiring corrective action not already mitigated by
procedures defined in a THA/BHA form.

7.4.6. Any lesson learned that needs to immediately pass to the entire test team.
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Chapter 8
CHANGES AND TIME LIMITS

8.1. Changes. It is not unusual for project changes to arise after receiving test approval.
Unexpected results, overly restrictive controls, hazards not previously identified or adequately
controlled, and changes in risk level all constitute reasonable grounds for changing safety
planning. All project changes will re-accomplish the following test safety review process
phases: safety planning, safety review, and approval. However, the scope of each phase may
differ significantly from that of an original safety plan, depending on the changes and
documentation method used.

8.2. Major Changes. Any potential change in risk level (higher or lower), major test plan
change, changes to safety planning, and unusual events are considered major changes that affect
test conduct or safety planning. Major changes require additional safety planning, independent
safety review, and approval before continued testing with these changes incorporated.

8.2.1. Risk Level Change. During the course of testing, information may be obtained that
potentially warrants a change in risk level. This could be an increase in the risk based on
unexpected results or a decrease in risk level due to increased system maturity.

8.2.1.1. The approval authority for an increase in risk level will be based on the “new”
risk level IAW Chapter 6 (i.e. an upward change to HIGH risk requires AFTC/CC
approval if not already delegated).

8.2.1.2. The approval authority for a decrease in risk level will be based on the “original”
risk level IAW Chapter 6 (i.e. a downward change from HIGH risk requires AFTC/CC
approval if not already delegated).

8.2.2. Major Test Plan Change. The definition of major test plan change will be outlined in
local supplements. Generally, substantive changes to test objectives, technical approach, or
test procedures will also require an amendment to safety planning as defined in the Safety
Annex. Individuals performing the final safety review should be the same as those from the
original package, if available. For multi-discipline test plans, only the discipline(s) affected
by the amendment need to be included for review along with an operations representative.

8.2.3. Change to Safety Planning. Any change to content of the safety plan is considered a
change to safety planning. The desired changes could be more restrictive or less restrictive
than the approved safety planning.

8.2.4. Unusual Event. Safety plan documentation following an unusual event should
describe the occurrence of the event, summarize the cause(s) as they are understood by either
analysis or hypothesis, and identify the test team’s intended path for the resumption of
testing.

8.2.5. (Added-EDWARDSAFB) Procedures for change documentation, summaries of
changes and amendments are described in Attachment 9.

8.3. Minor and Administrative Changes. Some changes to the approved test package may be
classified as minor or administrative only and will be defined in local supplements. Minor test
plan changes may include changing the flight conditions of test points, adding test points
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(provided the new conditions are within the approved envelope of test points), or deleting test
points that are not a part of safety build-up. An administrative change to the test package
clarifies information contained in the package and does not affect test conduct or safety planning.
Locally approved procedures for documenting and approving minor or administrative changes
may be defined in supplements to this instruction. The test unit commander (or equivalent) may
be the approval authority for any changes not defined as Major Changes in Section 7.2.

8.3.1. (Added-EDWARDSAFB) After coordination with 412 TW/SET, an UTSO may
make red line changes (with initials) directly to the original package. These changes, even if
documented on a memorandum, are not considered an amendment to the test package. The
test team must thoroughly question the background and implications of all administrative
changes to ensure they would not benefit from additional review. Any change may be an
indication of inadequate safety planning, no matter how minor it originally appears. Upon
the next safety plan amendment, these administrative changes will be incorporated and noted
in the summary of changes.

8.4. Time Limit. Safety plans will be reviewed at least every three years. Baseline Safety
Reports and USAF Test Pilot School standard curriculum event safety plans will be reviewed at
least every four years. Teams will identify any new risks and mitigation plans; highlight key
issues experienced since approval or the last review; and purge non-applicable guidance from the
plan. Teams will document reviews on an AFTC Form 5001 in accordance with Chapter 6.

ARNOLD W. BUNCH, Maj Gen, USAF
Commander

(EDWARDSAFB)

MICHAEL T. BREWER, Brigadier General, USAF
Commander
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Attachment 1
GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION

References

AFI 33-360, Publications and Forms Management, 25 September 2013

AFI 91-202, The US Air Force Mishap Prevention Program, 5 August 2011

AFI191-204, Safety Investigations and Reports, 12 February 2014

AFI1 91-202_AFMCSUP, The US Air Force Mishap Prevention Program, 9 July 2013
(Added-EDWARDSAFB) EDWARDSAFBI 99-101, 412 TW Test Plans, 7 August 2013

(Added-EDWARDSAFB) EDWARDSAFBI 99-105, Test Control and Conduct, 23 January
2014

(Added-EDWARDSAFB) EDWARDSAFBI 99-106, Test Acceleration/Test Surge, 19
December 2013

Prescribed Forms
AFTC Form 5000 — Test Hazard Analysis
AFTC Form 5001 — Test Project Safety Review

Abbreviations and Acronyms

BHA—Baseline Hazard Analysis

BSR—Baseline Safety Report

ESR—Electronic Safety Review
(Added-EDWARDSAFB) FSR—Final Safety Review
GMP—General Minimizing Procedures
LDTO—Lead Developmental Test Organization
NRR—Negligible Risk Review
(Added-EDWARDSAFB) PSL—Project Safety Lead
RM—Risk Management

SE—Safety Office

SOC—Statement of Capability

SRB—Safety Review Board

SUT—System Under Test

TAB—Test Approval Brief

TEA—Test Execution Authority

THA—Test Hazard Analysis



36 AFTCI91-203_EDWARDSAFBSUP 27 FEBRUARY 2015

TI1S—Test Information Sheet

(Added-EDWARDSAFB) TMP—Test Management Project
(Added-EDWARDSAFB) TPS—Test Pilot School
TRB—Technical Review Board

(Added-EDWARDSAFB) TRM—Technical Review Memorandum
(Added-EDWARDSAFB) UTSO—Unit Test Safety Officer

Terms

Acceptable Risk— That part of identified risk which is allowed by the managing activity to
persist without further engineering or management action.

Baseline Hazard Analyses (BHA)— An analysis used to document known hazards concerned
with the normal day-to-day operation and maintenance of a test system, subsystem or ground test
facility.

Baseline Safety Report (BSR)— A compilation of BHAs that constitute the hazards associated
with the specific operation of a test system, subsystem or ground test facility and includes a BHA
for all systems to be operated or maintained. The BSR allows the individual hazard analyses that
make up the baseline to be evaluated in a comprehensive package and thus shows the interaction
of the systems and interfaces.

Control/Safety Measure— An action taken to eliminate or reduce a potential test hazard to an
acceptable risk level.

Deviation— The intent of the requirement is not met and a waiver must be approved through the
appropriate authority.

(Added-EDWARDSAFB) Final Safety Review (Added)— The formal and final review of test
safety planning documentation by the independent safety reviewers. Safety reviewers must be
independent and approved by 412TW/SET. The outcome of the final safety review is the safety
plan and an assessment of the overall risk level of the test.

General Minimizing Procedure— Statements that direct a specific action or procedure that
mitigates general test execution risk; these generally include the words “will” or “shall”. GMPs
are used to address test article restrictions, test build-up, critical parameter monitoring, go-no-go
criteria, weather or environmental criteria, and flight test chase requirements among other items
of test safety concern.

Hazard— Any real or potential condition that can cause injury, illness, or death to personnel;
damage to or loss of a system, equipment or property; or damage to the environment. It is the
threat of harm and is a precursor state to a mishap.

Identified Risk— That risk which has been determined through various analysis techniques.

Independent Review— A review by an individual or group that does not have a vested interest
in the successful accomplishment of the test objectives and was not directly responsible for the
development of the safety plan.

Mishap— An unplanned event or series of events resulting in death, injury, occupational illness,
or damage to or loss of equipment or property, or damage to the environment.
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Residual Risk— The remaining mishap risk that exists after all mitigation techniques have been
implemented or exhausted, in accordance with the system safety design order of precedence.

Risk Assessment Consensus— Unanimous agreement by the safety reviewers on the overall
risk assessment. Less than unanimous agreement must be documented in the Final Safety
Review Memorandum.

Risk Level— An expression of the danger posed by a hazard in terms of the severity of outcome
and the probability of occurrence. Risk = Severity x Probability. Risk levels are assigned to both
a test event and the test as a whole.

Risk Management (RM)— The systematic process of identifying threats/hazards/problems,
assessing risk, analyzing risk control options and measures, making control decisions,
implementing control decisions, accepting residual risks, and supervising/reviewing the activity
for effectiveness.

Safety Annex— The safety annex is part of the test plan where all safety planning
documentation (i.e. the safety plan) is located.

Safety Plan— Safety documentation that details the specific safety criteria and parameters to
allow safe conduct of a test. The safety plan can identify targets, munitions, aircraft, and other
equipment to used; defines danger areas; identifies the potential hazards associated with the test;
and establishes the specific safety requirements necessary to conduct the test, such as special
handling, flight termination systems, surveillance requirements, communication requirements,
etc.

Safety Review Board— A formal safety review meeting chaired by Wing or Complex Chief of
Test Safety or delegate and consisting of independent reviewers as voting members. The
meeting is also supported by appropriate project personnel. The product of an SRB is an
independently reviewed safety plan and proposed overall risk level of the test for consideration
by the TEA.

Safety Reviewers— An independent panel of subject knowledgeable individuals that review the
test and associated safety plan to ensure test hazards are identified; then eliminated, minimized
or controlled to an acceptable level; and to establish the overall risk level. As a safety reviewer,
the individual is acting on behalf of the AFTC senior leadership. As a minimum, the safety
reviewer panel will be composed of a technical and operations representative who will review
the test package. Technical representatives are chosen based on their experience and expertise in
the engineering discipline(s) associated with the test activity to be reviewed. Operations
representatives are chosen based on their test and operations experience in similar test activities.

Senior Leadership— Collective reference to the various Operations Group, Test Wing, Test
Complex, and AFTC authorities who coordinate, approve, and review test packages.

Test and Evaluation (T&E)—The act of generating empirical data during the research,
development or sustainment of systems, and the creation of information through analysis that is
useful to technical personnel and decision makers for reducing design and acquisition risks. The
process by which systems are measured against requirements and specifications, and the results
analyzed so as to gauge progress and provide feedback.

Test Execution Authority (TEA)— Senior leader who approves the test package.
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Test Hazard Analysis (THA)— A document that identifies test hazards, causes, and effects and
establishes controls which are used to determine risk level. For AFTC test programs, test hazard
analysis will be documented on an AFTC Form 5000.

Test Organization/Unit— The organization or unit providing the test facilities, equipment or
personnel to conduct a test. The test article may or may not be a resource of the test
organization/unit. Also known as the test executing organization (TEO).

Test Organization/Unit Commander— The highest ranking individual at the test organization
or unit (commander or director). This individual has responsibility for the personnel, equipment
and/or facilities for accomplishing the test, and is the individual responsible for reporting
mishaps involving the test article or the facilities.

Test Package— As a minimum, the test package includes the test plan, safety plan, and any
other appendices or documentation that support the test planning.

Test Plan— The test plan describes the system under test, defines the test objectives and outlines
the test methodology in sufficient detail to demonstrate technical adequacy and execute a
technically effective test program.

Test Safety— The application of engineering and management principles, criteria, and
techniques to optimize all aspects of safety within the constraints of operational effectiveness,
time and cost throughout the defined test cycle.

Test Safety Office— The division in the safety office that reports directly to the Chief of Safety
and is responsible for the implementation and management of the locally developed test safety
review process.

Test Unique Hazards— Hazards that are a result of the specific test being accomplished and not
present in the normal operational hazards associated with the system or environment. These
hazards include those inherent to the article being tested as well as those hazards associated with
the initial testing of any new system.

Unacceptable Risk— That risk which cannot be tolerated by the managing activity. It is a
subset of identified risk. Unacceptable risk is either eliminated or controlled.

Variation— The intent of the requirement is expected to be met.

Waiver— Approval from the appropriate authority to deviate from both the intent and the letter
of the requirement.
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Attachment 2 (Added-EDWARDSAFB)
TEST PACKAGE AND SAFETY PLAN INSTRUCTIONS - INITIAL OR AMENDMENT

A2.1. (EDWARDSAFB) Use. The safety plan introduces and summarizes the test, documents
the safety planning, records the proceedings of the safety review and provides a vehicle by which
the 412 TW senior leadership gives the final concurrence and approval to conduct the test.

A2.2. (EDWARDSAFB) Test Package Layout.

A2.2.1. (EDWARDSAFB) The test package is typically arranged with the layout shown in
Table A2.1. Amendments to the initial test package are arranged IAW Table A2.2. If the
package is electronic, all files need to be uploaded to the SET SharePoint site and labelled
appropriately. If the package is physical, a 3-ring binder with clearly divided and labeled
sections should be used.

Table A2.1. Initial Test Package Layout

DOCUMENT BINDER LOCATION
Project Title and Control # Cover of Binder
AFTC Form 5001 Front Matter of Binder

Coordination Comments

Final Safety Review

Memorandum

(Leave Empty) Tab 1
Technical Review Memo Tab 2
Test Plan/Training Plan Tab 3
Safety Annex Tab 4

Supporting Documentation Tabs as required
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Table A2.2. Test Package Amendment Layout

DOCUMENT BINDER LOCATION
Project Title and Control # Cover of Binder
AFTC Form 5001 Front Matter of Binder

Coordination Comments Sheet

Final Safety Review
Memorandum

Previously Approved 5001s Tab 1

Technical Review Memo Tab 2
Test Plan/Training Plan Tab 3
Safety Annex (Amended) Tab 4
Supporting Documentation Tabs as required

A2.2.2. (EDWARDSAFB) AFTC Form 5001, Test Project Safety Review. The UTSO will
ensure that the most current AFTC Form 5001 version published is used prior to submission.

A2.2.2.1. (EDWARDSAFB) Section | — Project Information. This section documents
general project information and signatures of the personnel performing the test unit level
safety review.

A2.2.2.2. (EDWARDSAFB) Section Il — Safety Reviewer Members. This section
documents the signatures of safety reviewers who perform the final safety review.
A2.2.2.3. (EDWARDSAFB) Section Il — Coordination and Approval. This section

documents the signatures of officials who coordinate, approve or are informed on the test
package. The appropriate Coord-Approve-Info action should be entered for each
signatory in Section Il based upon the risk level and package type (original or
amendment). See Attachment 11 for additional details.

A2.2.3. (EDWARDSAFB) Coordination Comments. This section is located immediately
after the AFTC Form 5001 and allows space for coordination comments to be recorded along
with their responses. All coordination comment correspondence should be maintained in
chronological order, with the newest comments on top.

A2.2.4. (EDWARDSAFB) Final Safety Review Memorandum. This memorandum for
record is written by 412 TW/SET and submitted to the PSL for inclusion in the safety plan.
The memorandum documents the type of final safety review performed, the safety review
synopsis, the minutes of the safety review (if applicable), any action items assigned with
project responses and the risk assessment.

A2.2.5. (EDWARDSAFB) Tab 2 must include a Technical Review Memorandum (TRM)
that documents the outcome of a technical review IAW EDWARDSAFBI 99-101. The
expectation is that the test plan is being reviewed for technical adequacy while the team is
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finalizing their draft safety planning, such that both finalized pieces can be assembled into
the test package. For a test in which 412 TW has no technical responsibility, Tab 2 must
include a statement from the 412 TW/CT (or equivalent) stating that the test is an appropriate
use of 412 TW resources.

A2.2.6. (EDWARDSAFB) Tab 3 must include the test or training plan
A2.2.7. (EDWARDSAFB) Tab 4 - Safety Annex.

A2.2.7.1. (EDWARDSAFB) Project Description. This section presents test project
information considered during the safety review. It includes the background, test
objectives, test item description, system maturity, predicted/expected results, types of
tests, differences from previous tests and project scope information. The first page(s) in
the safety plan gives a summary of changes since the original safety plan approval.

A2.2.7.2. (EDWARDSAFB) Safety Plan. This section includes the mishap
accountability statement, qualification and training requirements, test article restrictions,
special considerations, GMPs and THAs.

A2.2.8. (EDWARDSAFB) Supportive documents should be attached in Tabs 5 and
following (engineering analysis/predictions, flight clearance or approval, results from
previous testing, waivers, etc.).

A2.3. (EDWARDSAFB) Preparation.

A2.3.1. (EDWARDSAFB) The test team is responsible for the completion of the AFTC
Form 5001 and Safety Plan. Clarity, conciseness, completeness and accuracy are the
essential elements of a well written safety plan regardless of the format chosen. Cutting and
pasting non relevant parts of the test plan verbatim is frowned upon. Summarize only the
pertinent parts of the test from a safety perspective. Typically, the safety plan is finished
before completing the AFTC Form 5001. Templates and examples of 412 TW safety
planning and applicable information to include in each section can be found at the SET
SharePoint site or by contacting 412 TW/SET.

A2.3.2. (EDWARDSAFB) UTSO Check. After the test team has completed a draft of the
safety plan, an UTSO should review it. This will ensure the test team gets the benefits of the
latest safety guidelines and completes the safety planning and documentation IAW AFTCI
91-203 and this supplement. The UTSO will not sign the AFTC Form 5001 until they are
comfortable that the safety planning is sufficient and meets AFTCI 91-203, Edwards AFB
Supplement requirements.
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Attachment 3 (Added-EDWARDSAFB)
INSTRUCTIONS FOR USE OF THE CONTINUATION AMENDMENT

A3.1. (EDWARDSAFB) Use. The continuation amendment is an E-mail-based amendment
used to notify 412 TW/SET that the existing safety planning is sufficient and valid for continued
testing and primarily to collect any lessons learned to pass on to other programs and build
corporate knowledge. A continuation amendment is required annually for each active test
package on the anniversary of the initial approval date or the approval date of the most recent
continuation amendment.

A3.2. (EDWARDSAFB) Preparation. An example of the continuation amendment is
available from the 412 TW/SET SharePoint site or by contacting 412 TW/SET. The UTSO will
ensure that the most current published version is used prior to submission.

A3.3. (EDWARDSAFB) Test Unit Review. The PSL and UTSO will review the existing
safety planning and E-mail documentation before submitting the amendment to 412 TW/SET.

A3.4. (EDWARDSAFB) Continuation Amendment Submission. The UTSO or PSL will
send the amendment to the 412 TW/SET organizational inbox for processing. 412 TW/SET will
review the amendment for any lessons learned and contact the UTSO if questions or comments
arise.

A3.5. (EDWARDSAFB) Response to the Continuation Amendment. After 412 TW/SET
has completed processing the amendment, a response E-mail will be sent to the UTSO. The
UTSO will insert the amendment into the test package in Tab 1. The UTSO will also update the
summary of changes in the safety plan.
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Attachment 4 (Added-EDWARDSAFB)
INSTRUCTIONS FOR USE OF THE CLOSURE AMENDMENT

A4.1. (EDWARDSAFB) Use. The closure amendment is an E-mail-based amendment used to
notify 412 TW/SET to close existing safety planning. The closure amendment also documents
lessons learned during and/or after the conclusion of the test program. A well-written closure
amendment will close the loop on a test package and help future researchers benefit from lessons
learned during testing and pertinent information that the test team would have liked to know at
the beginning of the test program. Once a closure amendment has been processed, the test
package is closed and cannot be reopened.

A4.2. (EDWARDSAFB) Preparation. An example of the closure amendment is available
from the 412 TW/SET SharePoint site or directly through the office. The UTSO will ensure that
the most current version published on the 412 TW/SET SharePoint site is used prior to
submission.

A4.3. (EDWARDSAFB) UTSO Review. An UTSO will review the E-mail before submitting
the amendment to 412 TW/SET.

A4.4. (EDWARDSAFB) Closure Amendment Submission. The UTSO will send the
amendment to the 412 TW/SET organizational inbox for processing. 412 TW/SET will review
the amendment for any lessons learned and contact the UTSO if questions or comments arise.

A4.5. (EDWARDSAFB) Response to the Closure Amendment. After 412 TW/SET has
completed processing the amendment, a response E-mail will be sent to the UTSO. The UTSO
will insert this E-mail and a copy of the amendment into the original test package. The test
package is then considered closed and should be removed from the active test package library.



44 AFTCI91-203_EDWARDSAFBSUP 27 FEBRUARY 2015

Attachment 5 (Added-EDWARDSAFB)
FINAL SAFETY REVIEW PHASE

A5.1. (EDWARDSAFB) Final Safety Review Prerequisites. The Final Safety Review phase
begins when the test and safety documentation is released to the safety reviewers. To assure the
test package is ready for their review, all final safety review prerequisites must be completed
before the documentation can be released to the safety reviewers. The final safety review
prerequisites are: A request for FSR E-mail, AFTC Form 5001 Section I signatures completed
and a signed TRM (except in the case of a combined TRB/SRB).

A5.1.1. (EDWARDSAFB) Request for Final Safety Review (FSR) E-mail. Teams must
notify 412 TW/SET of their desire to begin the formal safety review process for all initial and
amendment safety reviews. A form E-mail, called the Request for FSR, is used to
communicate important project details and is available on the 412 TW/SET SharePoint site.
The PSL should send the Request for FSR E-mail to 412 TW/SET at least 50 calendar days
prior to the date the team plans to start testing. 412 TW/SET will review the Request for
FSR E-mail and provide a control number for the test package.

A5.1.2. (EDWARDSAFB) Test Unit Final Review and Signatures. To ensure mature test
and safety planning is released for the final safety review, all Section 1 signatories on the
AFTC Form 5001 will sign after reviewing the documentation signifying that the test
package is ready for final safety review. The following signatures are required prior to
releasing the test package to the safety reviewers:

A5.1.2.1. (EDWARDSAFB) PSL

A5.1.2.2. (EDWARDSAFB) UTSO

A5.1.2.3. (EDWARDSAFB) Project Pilot or applicable aircrew

A5.1.2.4. (EDWARDSAFB) Test Unit Chief Engineer or Technical Director

A5.1.2.5. (EDWARDSAFB) Test Unit Commander Note: For USAF Test Pilot School
student Test Management Projects (TMPs), see signature exception in paragraph A10.3.2.

A5.2. (EDWARDSAFB) Release of Documentation to Reviewers. After all final safety
review prerequisites are completed, the PSL is allowed to release the test package documentation
to the Section Il safety reviewers, which includes the SRB Chairman (or the 412 TW/SET POC
for Electronic Safety Reviews). The release of documentation begins the final safety review,
which will be conducted based on the type of safety review, as defined in Attachment 6 or 7.

A5.3. (EDWARDSAFB) Risk Assessments. During the final safety review, the overall risk of
the test or activity will be assessed by the safety reviewers according to the direction found in
Attachment 6.
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AG.

Attachment 6 (Added-EDWARDSAFB)
SAFETY REVIEW BOARD (SRB)

1. (EDWARDSAFB) Schedule.

A6.1.1. (EDWARDSAFB) The SRB will occur after the chairman ensures the final safety
review prerequisites have been completed (Section A5.1).

A6.1.2. (EDWARDSAFB) The test team will deliver a copy of the test package, signed
IAW A5.1.2 or A10.3.2, to the SRB chairman and all safety reviewers at least 3 working
days prior to the meeting; 5 working days are recommended. A typical timeline for
completing the final safety review with an SRB is shown in Table A6.1.

A6.1.3. (EDWARDSAFB) Additional safety reviewer preparation time may be required for
large and/or complex test packages. In such situations, the test team will coordinate with 412
TWI/SET and the safety reviewers to ensure their planned timeline is realistic and attainable.

Table A6.1. Recommended Event Timeline for Test Package with SRB1

CALENDAR DAYS PRIOR| TASK OR EVENT

TO TEST START

50 Submit FSR Request

45 Release Documentation ; Start of Final Safety Review Phase

40 Conduct SRB

38 Confirm Action Items with 412TW/SET

34 Resolution and Closure of Action Items; Obtain Section 11
signatures

26 Submit Test Package to 412TW/SET ; Start of Approval
Phase

21-7 Test Package Approved

! Timeline varies greatly depending on test size and complexity, risk level, and test team

effort and preparation.

AG.

2. (EDWARDSAFB) SRB Preparation. The PSL will:

A6.2.1. (EDWARDSAFB) Coordinate with the approved safety reviewers and the
chairman to ensure all participants are available and informed of the time, date, location and
duration of the SRB. The duration of an SRB is primarily dependent on test team and
reviewer preparedness, quality of the documentation and the complexity of the test
procedures. SRBs should normally be scheduled in the morning to allow for potential
meeting delays.

A6.2.2. (EDWARDSAFB) Arrange availability of the meeting location, computer,
projector, call-in numbers and other equipment, facility, aids, etc. Obtain the 412 TW/SET
briefing slides.

A6.2.3. (EDWARDSAFB) Prepare a briefing that describes pertinent aspects of the test
project to the safety reviewers and chairman. As a minimum, this briefing should follow the
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SRB Project Briefing template found at the 412 TW/SET SharePoint site or by contacting
412 TWI/SET.

A6.3. (EDWARDSAFB) SRB Attendance. Personnel tasked to attend an SRB will ensure
they are available for the planned duration of the meeting. If required personnel are absent, the
SRB chairman may postpone the SRB.

A6.3.1. (EDWARDSAFB) Test project personnel need to present the test package and
answer such questions as may be reasonably expected. As a minimum, knowledgeable
aircrew, PSL, test/project engineer(s) and a scribe must be in attendance. The scribe will
take meeting minutes and document action items, as necessary. Contractor system design
specialists and/or cognizant engineers should be present or available to answer questions.

A6.4. (EDWARDSAFB) Conduct of the SRB. The following items typically characterize the
flow of the SRB review and risk assessment proceedings. The chairman is responsible for the
SRB and has the discretion to alter the order and flow of the review.

A6.4.1. (EDWARDSAFB) Opening Remarks, Introductions and Expectations - SRB
chairman.

A6.4.2. (EDWARDSAFB) Project Briefing. The test team is responsible for providing this
briefing. It is expected that safety reviewers will ask questions in an attempt to clearly
understand the intent of the test team and to uncover any potential hazards or safety issues
that were not previously identified.

A6.4.3. (EDWARDSAFB) Test Plan Review. The review should focus on understanding
the test methodology from a safety perspective. Safety reviewers will refrain from
questioning the technical adequacy of the test plan. The test plan has already obtained a
technical adequacy letter from the appropriate technical authorities.

A6.4.4. (EDWARDSAFB) Safety Annex Review. The safety documentation initially
released to the safety reviewers will be thoroughly reviewed. The safety plan should be clear
and understandable. The safety reviewers will review the THAs with the test team, make
recommendations to change, add, or remove THAS as appropriate, make comments to the
THAs and determine the appropriate hazard severity and probability for each THA.
Likewise, the GMPs are examined and revised as appropriate. Action items may be assigned
to the test team by the chairman for significant test safety planning issues that cannot be
resolved during the SRB. These issues warrant further research for resolution and may
involve other personnel or agencies not present at the SRB. If significant changes are made
to the safety planning, the SRB chairman has the discretion to reconvene the SRB to resolve
any outstanding issues.

A6.4.5. (EDWARDSAFB) Additional Test Related Documentation Review. Any
additional test related documentation will be reviewed by the test team as necessary
(including modeling data, airworthiness documents, waivers, etc.).

A6.4.6. (EDWARDSAFB) Risk Assessment. After the Safety Annex review is complete,
the safety reviewers and chairman will deliberate and assess the test risk (Chapter 3). The
Board may ask the test team additional questions. If appropriate, the risk may be assessed
separately for:

A6.4.6.1. (EDWARDSAFB) 412 TW and non-412 TW assets.
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A6.4.6.2. (EDWARDSAFB) Different phases of the test program.
A6.4.6.3. (EDWARDSAFB) Individual test events.

A6.4.7. (EDWARDSAFB) Safety Reviewer Poll. The SRB chairperson will poll the
reviewers for their risk assessment and tally the results for consensus determination. If a
consensus on the risk assessment is not reached, the chairperson makes the final risk
assessment, although the lack of consensus and justification for the dissenting risk
assessment will be documented in the risk assessment paragraph in the Final Safety Review
Memorandum.

A6.4.8. (EDWARDSAFB) Review of SRB Proceedings and Assignment of Action Items.
The scribe will review all action items assigned during the SRB, along with the name of the
person requesting the change or information. Changes agreed to by the test team at the SRB
do not warrant the assignment of an action item. A responsible person will be tasked to
answer each action item.

A6.5. (EDWARDSAFB) Post-SRB Activity. Depending on personnel availability, the
magnitude of the issues to be worked and test priority, the post-SRB period can vary
substantially. Close and persistent coordination between the PSL, the safety reviewers, and the
SRB chairman is necessary to complete the following:

A6.5.1. (EDWARDSAFB) Corrections to the safety plan or updates as identified at the
SRB.

A6.5.2. (EDWARDSAFB) Confirm Action Items with 412 TW/SET. The scribe will
provide the SRB minutes and action items to the SRB chairman within two working days
after the SRB. The chairman will confirm that the action item descriptions properly reflect
the actions discussed during the SRB and publish the action items via a draft of the final
safety review memorandum.

A6.5.3. (EDWARDSAFB) Resolution and Closure of Action Items. Test team personnel
will coordinate all action item responses and requests for closure with the safety reviewers
and the SRB chairman. The SRB chairman, in coordination with the respective safety
reviewer, is the final authority for determination of action item closure and will respond to
the test team indicating whether each action item response is acceptable and that the action
item can be closed. Open action items may hinder a risk assessment and may prevent test
points from being approved for execution.

A6.5.4. (EDWARDSAFB) Final Test Package Preparation and Coordination. Once all
actions items are closed:

A6.5.4.1. (EDWARDSAFB) Obtain the Final Safety Review Memorandum from the
SRB chairman and insert into the test package. Changes to the Final Safety Review
Memorandum will only be made by 412 TW/SET.

A6.5.4.2. (EDWARDSAFB) Assemble the test package according to Table A2.1 or
Table A2.2 for amendments. (Sending an electronic read-ahead copy of the corrected test
package to the safety reviewers and 412 TW/SET is quite useful in speeding up the post-
SRB final coordination process).

A6.5.4.3. (EDWARDSAFB) Before proceeding into the approval phase, the test unit
commander, at a minimum, should be notified of any significant changes to safety
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planning generated by the safety review, or of any significant coordination comments to
the test package. Consideration should be given to notifying all AFTC Form 5001 Section
| reviewers.

A6.5.4.4. (EDWARDSAFB) Circulate the test package for safety reviewer coordination
and signature on the AFTC Form 5001. A digitally signed E-mail of concurrence from
board members may be used for signature. To utilize this signature process, the board
member must state that he or she does not need to review the test package and is satisfied
with the changes and team responses. This E-mail must be sent to all board members and
412 TW/SET. Once the package has been delivered to 412 TW/SET to start the approval
phase, the SRB chairman will note on the AFTC Form 5001 for that board member
—signed via E-mail and initialed.

A6.5.4.5. (EDWARDSAFB) Safety reviewer coordination comments are used to
communicate pertinent safety related concerns to the approval authorities or to document
a dissenting risk assessment. These comments by the safety reviewers will be
documented in the coordination comments section of the test package. The test team will
provide written responses for all coordination comments unless the commenting official
indicates no response is necessary.

A6.5.4.6. (EDWARDSAFB) The PSL and safety reviewers (along with 412 TW/SET)
will attempt to resolve a question or issue before resorting to the use of a coordination
comment. If a safety reviewer still disagrees with the final determination of the SRB
chairman and/or the test team as to the contents of the test package, the reviewer must
still sign in AFTC Form 5001, Section Il. A signature in Section Il indicates
participation in the SRB and not necessarily concurrence with the final outcome,
although with no unresolved coordination comments it indicates both.

A6.6. (EDWARDSAFB) Coordination and Approval. After all safety reviewers have
signed, the test package is delivered to 412 TW/SET to begin the approval phase (detailed in
Chapter 6). The SRB chairman reviews and signs in Section Il on AFTC Form 5001 when all
action items and coordination comments are responded to and the package is in compliance with
this instruction. After 412 TW/SET signs in Section Il and 412 TW/SE signs in Section Il on
AFTC Form 5001, the test package is picked up by test team personnel and delivered to the next
signatory indicated in Section IlI.
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Attachment 7 (Added-EDWARDSAFB)
ELECTRONIC SAFETY REVIEW

A7.1. (EDWARDSAFB) Schedule.

A7.1.1. (EDWARDSAFB) A recommended timeline for planning purposes is included in
Table A7.1. An electronically reviewed test package timeline should begin at the same point
as a test package with an SRB in case the SRB becomes necessary.

A7.1.2. (EDWARDSAFB) The Electronic Safety Review will occur after 412 TW/SET has
ensured the final safety review prerequisites have been completed (paragraph A5.1). A test
unit commander signed copy of the test package documentation is then released to the 412
TW/SET POC and approved safety reviewers.

AT7.1.3. (EDWARDSAFB) Within 3-5 working days after release of final documentation,
each safety reviewer will complete the review of the test package in parallel and provide
comments or recommended changes to the PSL. Coordination can be accomplished by
hosting the files on the 412 TW/SET SharePoint site or sending the electronic files via E-
mail. Additional safety reviewer time may be necessary for larger and more complex test
packages. In such situations, the test team will coordinate with the 412 TW/SET POC and
the safety reviewers to ensure their planned timeline is realistic and attainable.

Table A7.1. (EDWARDSAFB) Recommended Event Timeline for Electronically Reviewed
Test Packagel

CALENDAR DAYS
PRIOR TO TEST START
50 Submit FSR Request

Release Documentation (paragraph Ab5.2); Start of Final

TASK OR EVENT

30 Safety Review Phase

25 All Comments by Safety Reviewers Received by PSL

19 Submit Test Package to 412TW/SET ;Start of Approval
Phase

14-7 Test Package Approved

! Timeline variation usually less than for an SRB test package.

A7.2. (EDWARDSAFB) Test Package Review. The safety reviewers will thoroughly review
the test package. Safety reviewers will refrain from questioning the technical adequacy of the test
plan. The test plan has already obtained a technical adequacy letter from the appropriate
technical authorities. Close and persistent communication between the PSL, safety reviewers and
412 TWISET is necessary to complete the following:

A7.2.1. (EDWARDSAFB) Test Package Comments and Corrections. The safety reviewers
will provide comments and recommended changes to the PSL, other safety reviewers and
412 TWI/SET. The PSL will ensure test team personnel provide requested information to the
safety reviewers and address any safety plan changes recommended by the safety reviewers.
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In addition, the PSL is responsible for ensuring each safety reviewer is aware of comments
and changes recommended by any other reviewer along with the test team responses.

A7.2.2. (EDWARDSAFB) Issue Resolution. All change recommendations and issues
should be resolved in this stage of the review. Open issues may hinder a risk assessment and
may prevent test points from being approved for execution. Unlike an SRB, action items
normally are not appropriate for an Electronic Safety Review since issues are generally
resolved during the review and coordination process before concluding the review.

A7.2.3. (EDWARDSAFB) Coordination Meeting. If a disagreement arises concerning
recommended corrections to the test package, or if the safety reviewers have a differing risk
assessment, 412 TW/SET may require a coordination meeting between the test team and the
safety reviewers to resolve the issue(s). If the issue(s) remains unresolved, it will be
documented in a coordination comment by the safety reviewer and/or discussed in the Final
Safety Review Memorandum section of the test package.

A7.2.4. (EDWARDSAFB) Risk Assessment. After the test package review is complete
and all corrections have been accomplished, the safety reviewers will assess the test risk level
(Chapter 3) and may consult with each other and 412 TW/SET to arrive at a risk assessment.
The risk level may be adjusted based upon expected/predicted results or the absence of
predictive data and the discretion of the safety reviewers. If appropriate, the risk may be
assessed separately for:

A7.24.1. (EDWARDSAFB) 412 TW and non-412 TW assets.
A7.2.4.2. (EDWARDSAFB) Different phases of the test program.
AT7.2.4.3. (EDWARDSAFB) Individual test events.

A7.3. (EDWARDSAFB) Final Test Package Preparation and Coordination. Once the test
package revisions are complete, the PSL will:

A7.3.1. (EDWARDSAFB) Obtain the Final Safety Review Memorandum from 412
TWI/SET and insert into the test package. Any changes to the Final Safety Review
Memorandum must be approved by 412 TW/SET.

A7.3.2. (EDWARDSAFB) Assemble the test package according to Table A2.1 or Table
A2.2 for amendments.

A7.3.3. (EDWARDSAFB) Notify the test unit commander at a minimum of any significant
changes to safety planning generated by the safety review, or of any significant coordination
comments to the test package, before proceeding into the approval phase. Consideration
should be given to notifying all Section I reviewers.

A7.3.4. (EDWARDSAFB) Circulate the test package for safety reviewer coordination and
signature. Obtain the reviewer's signatures on AFTC Form 5001. A digitally signed E-mail
of concurrence from board members may be used for signature. To utilize this signature
process, the board member must state that he or she does not need to review the actual test
package binder and is satisfied with the changes and team responses. This E-mail must be
sent to all of the board members and 412 TW/SET. Once the package has been delivered to
412 TWI/SET to start the approval phase, the 412 TW/SET POC will note on AFTC Form
5001 for that board member —signed via E-mail and initialed.
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A7.3.5. (EDWARDSAFB) Document any coordination comments by the safety reviewers
in the test package. Coordination comments are used to express dissent for inadequately
covered topics in the Review Synopsis, or to document a dissenting risk assessment. The
PSL and safety reviewers will attempt to resolve a question or issue before resorting to the
use of a coordination comment. The main purpose of a coordination comment is to
communicate pertinent safety related concerns that are not addressed in the test package to
the approval authorities. The test team will provide written responses for all coordination
comments unless the commenting official indicates no response is necessary.

A7.3.6. (EDWARDSAFB) All Section Il reviewers must sign the AFTC Form 5001
regardless of whether they agree with the final risk assessment. A signature in AFTC Form
5001 Section Il indicates participation in the review process and not necessarily concurrence
with the final outcome, although with no unresolved coordination comments it indicates both.

A7.4. (EDWARDSAFB) Coordination and Approval. After all safety reviewers have
signed, the test package is delivered to 412 TW/SET to begin the approval phase (detailed in
Chapter 6). 412 TW/SET reviews and signs in Section Ill on AFTC Form 5001 when all
coordination comments are answered and the test package is in compliance with the instruction.



52 AFTCI91-203_EDWARDSAFBSUP 27 FEBRUARY 2015

Attachment 8 (Added-EDWARDSAFB)
NEGLIGIBLE RISK REVIEW (NRR)

A8.1. (EDWARDSAFB) General. Major differences between the NRR and formal safety
review process (such as SRB or ESR) include the following:

A8.1.1. (EDWARDSAFB) The 412 TW NRR process is entirely E-mail based and follows
a unique template for safety planning and review.

A8.1.2. (EDWARDSAFB) The formal safety review is completed by 412 TW/SET.

A8.1.3. (EDWARDSAFB) The test unit commander is the approving official for the
Negligible Risk test activity after concurrence from the 412 TW/CT (or designee) and 412
TWISET.

A8.1.4. (EDWARDSAFB) NRR documentation is not amendable. If a change to test
methodology occurs after NRR approval, the project must submit a new NRR.

A8.1.5. (EDWARDSAFB) NRR documentation is managed at the test unit level. The
primary UTSO will develop an in-house tracking system for NRRs according to paragraph
A8.6.

A8.2. (EDWARDSAFB) NRR Coordination and Qualification Criteria. A technical
adequacy assessment is required prior to requesting NRR coordination and approval. The PSL
will coordinate with a project operations representative, UTSO, Chief Engineer and 412
TWI/SET POC to determine if the test planning meets the NRR criteria. This determination will
be made 50 calendar days prior to test execution to avoid delays if a formal safety review is
required. 412 TW/SET will make the final determination based on the criteria in 5.6.1.
Activities that do not qualify for an NRR must use a formal safety review such as SRB or ESR.

A8.3. (EDWARDSAFB) NRR Prerequisites. The following must be completed before
beginning the NRR review cycle:

A8.3.1. (EDWARDSAFB) The test activity will be adequately defined and documented
(e.g., test plan, test procedures, test information sheets, etc).

A8.3.2. (EDWARDSAFB) Technical reviews will be complete and a letter affirming
technical adequacy of the test obtained. For projects where the 412 TW has no evaluation or
technical responsibilities, confirmation that testing constitutes a reasonable use of 412 TW
resources will be provided.

A8.4. (EDWARDSAFB) Document Preparation. Once agreement is reached to use the
negligible risk review, safety documentation will be prepared using the NRR document. An
example, along with the document completion instructions, can be found on the 412 TW/SET
SharePoint site or by contacting 412 TW/SET. The UTSO will ensure that the most current
version published on the 412 TW/SET SharePoint site is used prior to submission.

A8.4.1. (EDWARDSAFB) All sections will be completed by project personnel except for
the Concurrence and Approval Authority sections.

A8.4.2. (EDWARDSAFB) After a draft of the NRR form has been completed, a review by
an UTSO, the project operations representative and the 412 TW/SET POC will confirm that
the test activity is accurately defined, all test hazards are identified and sufficiently mitigated
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and the NRR clearly and adequately provides enough information to support an approval
decision.

A8.5. (EDWARDSAFB) Review, Concurrence and Approval. Figure A8.1 depicts the E-
mail coordination flow for NRR concurrence and approval.

A8.5.1. (EDWARDSAFB) 412 TW/SET Review. 412 TW/SET will review the NRR
information to ensure that it meets the intent of an NRR and is ready for coordination cycle.
412 TW/SET will notify PSL that the NRR is ready for coordination cycle.

A8.5.2. (EDWARDSAFB) 412 TW/CT Concurrence. The PSL will send the NRR E-mail
request to the 412 TW/CT. The E-mail request will include the NRR document, test
planning documentation and technical review memorandum. The 412 TW/CT will review
the NRR information and make a concurrence decision.

A8.5.2.1. (EDWARDSAFB) Concur: 412 TW/CT (or designee) will add his/her name,
rank and date of concurrence to NRR document and will then forward the E-mail to 412
TWI/SET for concurrence.

A8.5.2.2. (EDWARDSAFB) Nonconcur: 412 TW/CT will reply to all with comments
and concerns. The NRR will not go forward until all 412 TW/CT concerns have been
resolved by project personnel.

A8.5.3. (EDWARDSAFB) 412 TW/SET Concurrence. 412 TW/SET will review the NRR
information and will make a concurrence decision.

A8.5.3.1. (EDWARDSAFB) Concur: 412 TW/SET member will add his/her name,
rank and date of concurrence to the NRR document and will then forward the E-mail to
the test unit commander for approval with the updated NRR document attached.

A8.5.3.2. (EDWARDSAFB) Nonconcur: 412 TW/SET member will reply to all with
comments and concerns. The NRR will not go forward until 412 TW/SET concerns have
been resolved by project personnel. If 412 TW/SET determines that the test activity is
not NRR eligible, a formal safety review must be conducted.

A8.5.4. (EDWARDSAFB) Project personnel should allow at least three working days for
the NRR review. The PSL should be proactive and follow-up on the NRR status to avoid
delays typically experienced in E-mail correspondence.

A8.5.5. (EDWARDSAFB) Unit Commander Approval. The test unit commander will be
the approval authority for all NRR activities.

A8.5.5.1. (EDWARDSAFB) Approve: The test unit commander will electronically
update the NRR document with his/her name, rank and date of approval. The NRR
Request for Concurrence and Approval E-mail will then be forwarded for informational
purposes to 412 OG/CC, 412 TW/SET, PSL and UTSO with all attachments included.

A8.5.5.2. (EDWARDSAFB) Disapprove: The test unit commander will reply to all
with reason for disapproval.

A8.5.6. (EDWARDSAFB) Post-Approval Comments. If an information official has a
comment or concern affecting test conduct, they must immediately notify project personnel
to resolve the issue. If the issue cannot be resolved upon initial notification, the project will
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cease testing until all concerns have been resolved. Post-approval comments should include
all persons involved in the E-mail NRR process.

Figure A8.1. (EDWARDSAFB) NRR E-mail Coordination and Approval Flow

1. Project Safety Lead
* Complete NRR Prerequisites

i, , 2.412 TWISET
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A8.6. (EDWARDSAFB) NRR Library. Each test unit utilizing the NRR process will develop
and maintain an NRR library with a tracking system to manage approved and active NRRs. The
test unit‘s primary UTSO is responsible for maintaining their unit‘'s NRR library and tracking
system.

A8.6.1. (EDWARDSAFB) The library may be electronic or paper; however, the UTSO
must be able to locate approved and active NRRs.

A8.6.2. (EDWARDSAFB) NRRs are considered active for one year from the date of
approval. The test unit commander can extend the approval to a total of two years with an E-
mail to 412 OG/CC, 412 TWI/SET, PSL and UTSO. Inactive NRRs will be removed from
the active archive and stored appropriately.
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Attachment 9 (Added-EDWARDSAFB)
TEST PACKAGE AMENDMENT PROCEDURES

A9.1. (EDWARDSAFB) Documentation Methods. There are four methods that may be used
to document and coordinate changes to a test package. Document selection is dependent on the
nature of the change with an emphasis on whether additional or modified safety planning is
required. In all cases, the overall objective is to provide the test team with a single source
document that incorporates all changes to safety planning up to that date to ensure accurate
mission preparation and briefing.

A9.1.1. (EDWARDSAFB) Test Package Amendment. This amendment is used to
document any potential change in risk level (higher or lower), addition of new test plans,
major test plan changes, changes to safety planning and unusual events.

A9.1.2. (EDWARDSAFB) Memorandum Amendment. This method employs a
memorandum for record format to document minor test plan changes that typically require no
changes to safety planning. Review and coordination is E-mail based with approval
delegated to the test unit commander (or equivalent). It is critical that the test team and 412
TWI/SET, in coordination with an appropriate technical reviewer, agree that a memorandum
IS appropriate.

A9.1.3. (EDWARDSAFB) E-mail Amendment. Allows test teams to request a 1-year
continuation or initiate closure of a test package using an E-mail format. Lessons learned
will be documented. Review and approval is delegated to 412 TW/SET. See Attachment 3
(Continuation) and Attachment 4 (Closure) for further information.

A9.1.4. (EDWARDSAFB) Administrative Change. Clarifies information contained in the
package that does not affect test conduct or safety planning.
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Table A9.1. (EDWARDSAFB) Change Documentation, Categories, and Approval
Authority

Documentation Method* Change Category Approval Authority!
1.Change in Irisk level
2.New test plan Low Risk _
3.Major? test plan change
with changes to safety 41.206/ CC*  Med
p|anning3 RlSk — 412TW/CC
Test Package 4.Unusual Event with High  Risk -
Amendment changes 1,2 or 3 AFTC/CC

5.Major? test plan change _
with no changes to safety Low/Med Risk —
planning 4120G/CC* High Risk —

6.Change to safety planning 412TWICC
7.Unusual Event with changes 5

or6
8. Unusual Event with no All Risk Levels —
planning changes 4120G/CC*
— -
Memorandum Amendment m;nn%regetgtspg%r;; B?Qr?r?ix\sth no Test Unit Commander
E-mail Amendment Continuation or Closure 412TWISET
Administrative Change Administrative UTSO

LaroTwisET may advocate the use of a different documentation method or approval
authority on a case by case basis. As such, test team will verify that their documentation
type and approval authority is appropriate.

2Major and minor test plan changes are defined in EDWARDSAFBI 99-101.

3The subsequent approval of deferred test points will be treated as a major test plan
change.

40r low risk approval authorities as defined in 6.3.1.1.

A9.2. (EDWARDSAFB) Summary of Changes. The first page of the safety annex will
provide a summary of changes since the original safety package was approved. Every
amendment should be accounted for in this summary. For amendments such as memorandum
amendments or continuation amendments that do not make any other changes to the safety plan,
this page alone can be updated and/or replaced without reprinting the rest of the document.

A9.3. (EDWARDSAFB) Test Package Amendments. All changes using this method will be
approved using an AFTC Form 5001 and planning will contain all the same information as an
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initial test package. See Table A2.2 for the test package amendment layout and Attachment 2 for
further information.

A9.3.1. (EDWARDSAFB) Front Matter. AFTC Form 5001, Coordination Comments and
Final Safety Review Memorandum will be completed in accordance with the guidance for
the original package, allowing for new signatures. Any previous coordination comments that
were directive in nature and not incorporated into the safety plan should be carried over onto
the new Coordination Comments page. The amendment number will be assigned by 412
TWI/SET in their response to the FSR request.

A9.3.2. (EDWARDSAFB) Safety Plan. Changes in the amendment should be made
directly to the electronic document and saved as a new file. Changes will be identified by
switching the color of the text to RED and adding a footnote or endnote to that paragraph,
line, or section as appropriate. The footnote or endnote will reference the amendment
number of that change. If a safety package has multiple amendments, it is possible a line or
paragraph may have more than one footnote indicating that it was changed more than once in
the course of the test program. The RED text color should only be used for current changes
that are pending approval. All previous changes will be converted back to standard BLACK
text. Previously approved deletions (e.g., strikethrough text) may be removed in subsequent
amendments.

A9.3.3. (EDWARDSAFB) AFTC Form 5000 (THASs). Any additional THAs will be added
to the safety annex. Changes to existing THAs will be made to the most current version in the
same manner as outlined in paragraph A9.3.2.

A9.3.4. (EDWARDSAFB) New Test Plan. Projects may seek approval of a new test plan
using a test package amendment. This change should be used when the new test plan is
sufficiently similar in scope and/or test methodology to the original test plan. Even if there
are no changes to safety planning, a test package amendment is still required. All
prerequisite technical reviews must be completed and a letter affirming technical adequacy of
the test obtained prior to performing a safety review.

A9.3.5. (EDWARDSAFB) Major Test Plan Change. A major test plan change is defined
IAW EDWARDSAFBI 99-101. Generally, substantial changes to test objectives, technical
approach or test procedures will require a test package amendment. Individuals performing
the final safety review should be the same as those from the original package, if available.
For multi-discipline test plans, only the discipline(s) affected by the amendment need to be
included for review along with an operations representative.

A9.3.6. (EDWARDSAFB) Change to Safety Planning. Any change to content in the safety
plan is considered a change to safety planning. The desired changes could be more
restrictive or less restrictive than the approved safety planning. Additionally, minor test plan
changes that require corresponding changes to safety planning fall within this category.

A9.3.7. (EDWARDSAFB) Unusual Event. This test package amendment is intended to
describe the occurrence of an unusual event, summarize the cause(s) as they are understood
by either analysis or hypothesis and identify the test team’s intended path for the resumption
of testing.

A9.3.7.1. (EDWARDSAFB) If time is critical (typically interpreted as less than 24
hours), test teams may expedite the coordination phase by obtaining the signatures of 412
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TWISE and the approval authority only. However, verbal or E-mail confirmation from
the remaining signatories in Sections Il and 111 must be provided to 412 TW/SET prior to
approval. 412 TW/SET will sign for those signatories with the following: verbal (or) E-
mail, 412 TW/SET.

A9.3.7.2. (EDWARDSAFB) The 412 OG/CC or appropriate group commander will be
the "Unusual Event" approval authority for all risk levels when there are no associated
planning changes required. If changes to test or safety planning are identified, the
approval authority will be identified per the amendment risk level in Table A9.1.

A9.4. (EDWARDSAFB) Memorandum Amendments. A minor test plan change (IAW
EDWARDSAFBI 99-101) that does not change safety planning may be documented on a
memorandum amendment. Examples include changing the flight conditions of test points,
adding test points (provided the new conditions are within the approved envelope of test points)
or deleting test points that are not a part of safety build-up. Instructions for completing a
memorandum amendment may be found on the 412 TW/SET SharePoint site or by contacting
412 TWISET.

A9.4.1. (EDWARDSAFB) The test team completes the memorandum. A clear case must
be made that the change to the test plan is minor and does not affect the safety planning.

A9.4.2. (EDWARDSAFB) A technical review is required to confirm memorandum
changes are minor (IAW EDWARDSAFBI 99-101) prior to amendment coordination. The
review should be annotated in the coordination section of the memorandum.

A9.4.3. (EDWARDSAFB) The final safety review will be conducted by 412 TW/SET via
sequential in-turn coordination of the amendment (this may be performed electronically).
Concurrence by 412 TW/SET must be annotated on the memorandum prior to seeking
approval.

A9.4.4. (EDWARDSAFB) The approval authority for the memorandum amendment will
be the test unit commander (or equivalent).

A9.45. (EDWARDSAFB) After the amendment has been approved, the associated test
plan, safety plan and/or Summary of Changes will be updated to reflect the MFR. The
signed memorandum will be provided to 412 TW/SET for archiving. This may be achieved
by routing the original hardcopy, a high quality photocopy or electronic file to 412 TW/SET.
A copy of the signed memorandum will be added to Tab 1 for reference and the summary of
changes page should be updated accordingly (see Attachment 2).

A9.5. (EDWARDSAFB) Continuation and Closure Amendments. The location of the 412
TWI/SET approved amendment (continuation or closure) in the test package will be IAW Table
A2.2.

A9.5.1. (EDWARDSAFB) Continuation. Test packages are valid for 1 year from the initial
approval date or the approval date of the most recent continuation amendment up to the
maximum allowable time per AFTCI 91-203. If the test team intends to test past that date,
they must have an approved continuation amendment. This amendment requires the test
team to document lessons learned and to review the existing safety planning and affirm it is
sufficient and valid for continued testing. See Attachment 3 for further details.
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A9.5.1.1. (EDWARDSAFB) Continuations will be coordinated via the continuation E-
mail amendment only. The format for this Continuation Amendment is available on the
412 TWISET SharePoint site or by contacting 412 TW/SET and will be used to request
test package continuation.

A9.5.1.2. (EDWARDSAFB) 412 TW/SET may forward the continuation amendment
up the chain of command for information only, dependent on the documented lessons
learned.

A9.5.1.3. (EDWARDSAFB) A copy of the approved continuation amendment will be
included in Tab 1 and the Summary of Changes will be updated accordingly.

A9.5.2. (EDWARDSAFB) Closure. The closure amendment is the final step in the overall
test safety review process to ensure lessons learned are fully documented for application to
future test programs. Once closed, no further test execution may be conducted and the test
package may not be reopened. See Attachment 4 for further details.

A9.5.2.1. (EDWARDSAFB) The primary UTSO will maintain all closed test packages
for no less than 5 years.

A9.5.2.2. (EDWARDSAFB) 412 TW/SET may forward the closure amendment up the
chain of command for information only, dependent on the documented lessons learned.

A9.5.2.3. (EDWARDSAFB) A copy of the approved closure amendment will be
included in Tab 1 and the Summary of Changes will be updated accordingly.
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Attachment 10 (Added-EDWARDSAFB)
SPECIAL PROCEDURES

A10.1. (EDWARDSAFB) General. This attachment describes special guidance that does not
exist in the previous chapters.

A10.2. (EDWARDSAFB) Safety Planning when 412 TW is not the LDTO.

Al10.2.1. (EDWARDSAFB) Safety Planning. For cases not covered by paragraph 6.6, the
412 TW test safety process must be accomplished whenever 412 TW assets are at risk;
however, the scope of the safety planning can be restricted to assessing the risk to 412 TW
assets only. If an aircraft or test item will originate or terminate operations at the 412 TW,
the overall risk of the test execution and impact to 412 TW assets should be considered. If
desired, the LDTO may request a broader scope of review. Sufficient detail must be included
in the package to assess the risk to 412 TW assets. The test package will include contractor
or LDTO provided safety planning but will use an NRR or AFTC Form 5001 to provide
information to or obtain approval from senior leadership for 412 TW participation.

Al10.2.2. (EDWARDSAFB) Technical Review. The test plan will be reviewed to
determine if it represents a reasonable use of 412 TW critical test and evaluation resources.

Al10.3. (EDWARDSAFB) Test Pilot School (TPS).

A10.3.1. (EDWARDSAFB) TPS may develop a publication for an internal safety review of
curriculum events where a set of clearly defined qualification criteria is established.
Curriculum sorties that do not meet these criteria must use the Test Safety Review process.

A10.3.2. (EDWARDSAFB) Student TMPs may proceed into the final safety review with
the following signatures: PSL, UTSO, and a staff advisor. Appropriate staff advisors
include the TPS/DO, the TPS chief pilot for the applicable aircraft, or the staff technical
advisor assigned to the TMP. Upon completion of the combined TRB/SRB meeting, the
students will incorporate any changes, finish coordinating the test package with the safety
reviewers, and then submit it to the TPS Technical Director and Commandant for their
review and signature. The approval phase will be completed IAW Chapter 6 except
coordination with 412 TW/CT is not required.

A10.3.3. (EDWARDSAFB) Student TMP SRBs may be held in conjunction with the TPS
TRB provided the TPS staff monitor and 412 TW/SET are satisfied that the test plan is
sufficiently mature for safety review prior to the combined TRB/SRB. To ensure sufficient
maturity exists, the final safety review prerequisites will be completed 1AW Attachment 5
and paragraph A10.3.2.

Al10.4. (EDWARDSAFB) Accelerated Tests and Test Surges.

Al10.4.1. (EDWARDSAFB) Test programs must be designated as either accelerated tests or
test surges by the 412 TW/CC.

Al10.4.2. (EDWARDSAFB) Accelerated tests and test surges are prioritized over other
programs, but are required to comply with all documentation and review requirements
specified by this instruction.
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A10.4.3. (EDWARDSAFB) The steps of the process may be compressed in order to
minimize the time required for final test approval. This is typically accomplished by
combining the TRB and SRB, then conducting an approval brief to all coordinating officials
simultaneously to obtain their signatures on the test package.

A10.5. (EDWARDSAFB) Test Project Introduction (TPI). This document can be used by
other Centers to communicate proposed testing that will be performed at those Centers.
Typically, there are no 412 TW assets at risk; however, the 412 TW is required to perform safety
oversight and make sure the Center proposed tests are not elevated risk. 412 TW/SET shall
review the TPI to verify that hazards are adequately identified and that the overall risk level is no
higher than LOW. 412 TW/CT will also review the proposed testing for technical adequacy.
Concurrence will be via E-mail.

A10.6. (EDWARDSAFB) Ground Tests. Ground testing that is not a part of a flight test plan
may include, but is not limited to, tests conducted in 412 TENG, 412 EWG or 412 MXG
facilities and any temporary maintenance procedure where technical data, such as technical order
or contractor technical data, is not available. Any test which lies within the scope outlined in
paragraph 1.6 will comply with all requirements of this instruction.

A10.7. (EDWARDSAFB) Classified Test Packages. Classified packages will follow the
same procedures and policies established in this instruction with the following exceptions:

A10.7.1. (EDWARDSAFB) FSR and NRR requests will be made verbally stating that the
team has a package that needs to be reviewed. The PSL will set up a time for the 412
TWI/SET POC to review the request, approve reviewers and determine either SRB, electronic
safety review or review the NRR.

A10.7.2. (EDWARDSAFB) All unclassified or classified amendments to classified
packages will also be handled verbally, similar to the FSR request, and not through E-mail
coordination. This includes continuation and closure amendments.

A10.7.3. (EDWARDSAFB) It is desirable that all test packages, including classified,
receive control numbers from 412 TW/SET. However, certain packages may receive control
numbers which are defined by established unit procedures. These control numbers may be
internal to the unit and provided, tracked and maintained by the Primary UTSO. See
paragraphs A11.5. and A11.6. for details.
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Attachment 11 (Added-EDWARDSAFB)
UNIT TEST SAFETY OFFICER RESPONSIBILITIES

All.l. (EDWARDSAFB) General. The UTSO is a key liaison between the test organization
and 412 TW/SET. A solid working knowledge of AFTCI 91-203, this supplement and the Test
Safety Review process is necessary to effectively influence and guide decision making during
the safety planning phase. UTSOs should be experienced in test planning and conduct in order
to credibly help in test hazard identification and mitigation development. Lastly, UTSOs ensure
that the administration functions in the Test Safety Review process are understood and properly
completed.

All.2. (EDWARDSAFB) UTSO Responsibilities.

Al11.2.1. (EDWARDSAFB) Assist test teams with preparing all safety-related
documentation, including amendments from safety planning through the approval phases.

Al1.2.2. (EDWARDSAFB) Certify safety-related documentation complies with content
and format standards contained in this instruction prior to the beginning of the Final Safety
Review by reviewing and signing AFTC Forms 5000 and 5001.

Al11.2.3. (EDWARDSAFB) Conduct and track annual (as a minimum) test safety refresher
training for test personnel within their units.

All1.2.4. (EDWARDSAFB) Disseminate test safety information to unit personnel as
obtained from 412 TW/SET through continuation training and E-mail.

Al1l1.3. (EDWARDSAFB) Primary UTSO Responsibilities.

Al11.3.1. (EDWARDSAFB) Develop and maintain a Test Package Log per paragraph
A11.5. Compare unit’s Test Package Log against 412 TW/SET records to ensure accuracy of
both records.

Al11.3.2. (EDWARDSAFB) Develop and maintain a storage system or library for all
unclassified test packages (per paragraph A11.6.) and a separate system for classified test
packages.

Al11.3.3. (EDWARDSAFB) Maintain positive control over all original test package
documentation. Test teams working documents should be copies of the originals.

Al1.3.4. (EDWARDSAFB) Provide a storage location for all approved NRRs.

Al11.3.5. (EDWARDSAFB) For units with more than one UTSO, conduct at least one
annual UTSO training session or meeting within the organization to ensure squadron test
safety planning policies and processes are understood.

Al1.3.6. (EDWARDSAFB) Maintain the UTSO Continuity Book per paragraph A11.7.

Al11.3.7. (EDWARDSAFB) Ensure test package continuation amendments are submitted
annually and closure amendments are submitted at the completion of testing per Attachments
3 and 4. Key elements in mishap prevention are the lessons learned captured in these
amendments.

Al11.3.8. (EDWARDSAFB) Collect and document technical, safety and programmatic
lessons learned throughout the test program.
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All.4. (EDWARDSAFB) UTSO Qualification and Designation. UTSO qualification and
designation requires the following.

All1.4.1. (EDWARDSAFB) UTSO Qualification Requirements.

Al1.4.1.1. (EDWARDSAFB) Completion of a 412 TW/SET Initial Safety Training
Course.

Al11.4.1.2. (EDWARDSAFB) A minimum of 24 months AFTC flight test experience.
The USAF TPS course and graduation fulfills the initial safety training requirement and
12 months of test experience.

Al11.4.1.3. (EDWARDSAFB) Prepared (signed as PSL on) at least two 412 TW test
packages.

Al1.4.1.4. (EDWARDSAFB) Participated in or monitored at least one SRB.

Al1.4.15. (EDWARDSAFB) Individual(s) not meeting all of the above requirements
must receive 412 TW Chief of Test Safety qualification concurrence prior to UTSO
designation.

Al1.4.2. (EDWARDSAFB) Designating UTSOs.

Al1.4.2.1. (EDWARDSAFB) Designation of UTSOs will be documented in writing by
the test unit commander, deputy director, chief engineer or director of operations.

Al11.4.2.2. (EDWARDSAFB) For organizations desiring more than just a primary and
alternate UTSO, coordinate with 412 TW/SET on the appropriate number of UTSOs to
meet unit requirements. In order to provide good continuity and consistency of test
packages, the total number of UTSOs in a single unit should be minimized.

All15. (EDWARDSAFB) Test Package Log. Each test unit using this instruction will
develop and maintain a Test Package Log for tracking the status and location of each
unclassified test package and a separate classified Test Package Log for tests conducted within
their organization. The log should be located in the front of the UTSO Continuity Book per
paragraph A11.7 (as well as a copy in the Test Package Library). As a minimum, the log will
include the following information:

Al115.1. (EDWARDSAFB) Test package control number and title.
Al11.5.2. (EDWARDSAFB) Indication of test package status - OPEN or CLOSED.

Al11.5.3. (EDWARDSAFB) List of all amendments (in order) for each test package control
number. This may be consolidated to just a total number of amendments for closed test
package control numbers.

Al115.4. (EDWARDSAFB) Discrepancies with 412 TW/SET database and the planned
resolutions.

Al1155. (EDWARDSAFB) Physical or electronic location of each test package.

All1.6. (EDWARDSAFB) Test Package Library. The Primary UTSO is responsible for
developing and maintaining a storage system or library for all test packages.

Al1.6.1. (EDWARDSAFB) Each test unit will develop and maintain a storage area or
library for all unclassified test packages for tests conducted within their organization. A
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separate, classified test package library will be maintained in an appropriate secure location.
Maintaining physical copies of these source doucments is necessary in case of an incident or
accident. During coordination of subsequent amendments, the original test package may be
signed out from the library, but its location during coordination should be monitored to
prevent loss.

Al11.6.2. (EDWARDSAFB) An electronic storage system is permissible if the following
conditions are met. The system must include the entire final version of each test package (to
include signatures, coordination comments, etc.), all documentation in each tab (TRM, test
plan, etc.), must be legible and available and the storage media must comply with electronic
records management requirements.

Al11.6.3. (EDWARDSAFB) Closed test packages must be stored in the test unit for a
minimum of five years; however, they may be stored in a separate location from the open test
packages.

All.7. (EDWARDSAFB) UTSO Continuity Book. The Primary UTSO is responsible for
developing and maintaining an UTSO Continuity Book to ensure their organization’s unique test
safety information is available for reference by test unit personnel. The continuity book may be
electronic or paper; however, electronic continuity books must allow read access by all required
unit personnel. In addition, all UTSOs must have the electronic continuity book bookmarked for
easy access. The electronic or paper continuity book must contain the following:

Al1.7.1. (EDWARDSAFB) Test Package Log, per paragraph A11.5.

Al11.7.2. (EDWARDSAFB) NRR tracking log.

Al11.7.3. (EDWARDSAFB) UTSO appointment letters for the previous two years.
Al1l1.7.4. (EDWARDSAFB) UTSO/PSL currency log.

Al11.7.5. (EDWARDSAFB) Log of unit test safety training events including a list of topics
covered and attendance list.

All1.7.6. (EDWARDSAFB) Confirmation that all UTSOs have access to the 412 TW/SET
SharePoint site.

All1.7.7. (EDWARDSAFB) Read file for all UTSOs that include 412 TW/SET E-mails,
applicable test unit lessons learned and other correspondence, training or reference material.

Al11.7.8. (EDWARDSAFB) Internal UTSO training or meeting minutes (if applicable).
Al11.7.9. (EDWARDSAFB) Publications:
Al11.7.9.1. (EDWARDSAFB) AFTCI 91-203 and Edwards AFB Supplement
Al11.7.9.2. (EDWARDSAFB) AFI 91-202, AFMC Sup 1
Al11.7.9.3. (EDWARDSAFB) EDWARDSAFBI 99-101
Al11.7.9.4. (EDWARDSAFB) EDWARDSAFBI 99-105
Al11.7.9.5. (EDWARDSAFB) EDWARDSAFBI 99-106
Al11.7.9.6. (EDWARDSAFB) AFMCPD 99-1, Test Evaluation Risk Management
Al11.7.9.7. (EDWARDSAFB) AFI 91-204, Safety Investigations and Reports
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Al11.7.10. (EDWARDSAFB) General Correspondence and Reference Material.
Al11.7.10.1. (EDWARDSAFB) Last inspection results memorandum.

Al11.7.10.2. (EDWARDSAFB) Safety Annex, Quality Review Checklist (available at
the 412 TW/SET SharePoint site).

Al11.8. (EDWARDSAFB) UTSO Program Inspections. 412 TW/SET will conduct annual
inspections of each 412 TW test unit’s UTSO program. Areas for evaluation include:

A11.8.1. (EDWARDSAFB) UTSO Continuity Book.

Al11.8.2. (EDWARDSAFB) Test Package Log.

Al11.8.3. (EDWARDSAFB) Test Package Library.

Al11.8.4. (EDWARDSAFB) Periodic maintenance of test packages throughout the year.

Al11.8.4.1. (EDWARDSAFB) Ensure all test packages have current continuation
amendments.

Al11.8.4.2. (EDWARDSAFB) Ensure resolution of 412 TW/SET database
discrepancies.

Al11.8.4.3. (EDWARDSAFB) All unneeded test packages are closed.

Al1.8.4.4. (EDWARDSAFB) Compare Unit Test Package Log to the 412 TW/SET
produced log to ensure accuracy of both set of records.

A11.85. (EDWARDSAFB) NRR library.



